
 

 
Issue Statement 
The Administrative Office of the Courts (AOC) has developed a new and simplified policy 
for prioritizing trial court capital-outlay projects that focuses on the main goals of the court 
facility improvement program. This policy has been developed based on input from the Court 
Facilities Transitional Task Force1 (the task force) and the Interim Court Facilities Panel2 (the 
panel), and the panel’s directives are reflected in the staff recommendation. The results of 
applying this methodology is the basis for recommending trial court capital-outlay projects be 
submitted for FY 2007–2008 funding to the executive branch. 
 
Recommendation 
Staff of the Administrative Office of the Courts recommends that the Judicial Council take 
the following actions: 
 
1. Adopt the Prioritization Methodology for Trial Court Capital-Outlay Projects.  
 
2. Adopt the new list of trial court capital projects, presenting five priority groups derived 

from the application of the methodology.  
                                                 
1 According to rule 6.60(a) of the California Rules of Court, the task force provides the AOC with advice and recommendations on 
issues related to appellate and trial court facilities, including, but not limited to: (1) acquisition, space programming, construction, and 
design; (2) maintenance and operation; (3) transfer of responsibility for trial courts from the counties to the state; and (4) policies and 
procedures. Its members consist of at least one person from each of the following categories: appellate court justices; trial court judicial 
officers; appellate court administrators; trial court administrators from large metropolitan counties; trial court administrators from 
nonlarge metropolitan counties; and members of the State Bar of California. Other members may be appointed by the Chief Justice, 
under rule 6.60(b)(2)–(3). 
2 According to rule 6.15(d), the panel consists of at least two trial court judges, one appellate court justice, and two court 
administrators, each appointed by the Chief Justice from the members of the Judicial Council. The panel members must include at least 
one member from each of the Judicial Council’s other internal committees. Furthermore, according to rule 6.15(b), the panel must 
review and consult with the AOC on matters concerning court facilities and must review proposals involving such matters before they 
are considered by the full council. 
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3. Direct AOC staff to submit Fiscal Year 2007–2008 funding requests to the Department of 
Finance (DOF) for nine trial court projects. 

 
Rationale for Recommendation 
Recommendation 1 
In February 2005, the panel directed AOC staff to consider alternative ways to reprioritize 
trial court capital projects, based on review of the current list of prioritized projects and the 
consideration of several factors not applied in the prioritization procedure adopted by the 
council in August 2003 (2003 Procedure), including seismic condition and capacity to 
provide court services. Staff met three times with the task force and four times with the panel 
in 2005 and 2006 to discuss concepts, options, and recommendations on a proposed new 
methodology. A first draft of the proposed prioritization methodology was then circulated for 
court and public comment from March 13 to April 10, 2006. On April 20, 2006, the panel 
reviewed all comments received and directed AOC staff to incorporate some of these 
comments into the methodology. The revised methodology was then recirculated with both 
court-specific data and preliminary results—discussed in greater detail under 
Recommendation 2—during the comment period from April 25 to June 2, 2006. On July 10, 
staff met with the panel for the final time to review all comments received on the 
methodology and on the data. The revised methodology presented in this report incorporates 
the panel’s directives. 
 
The proposed methodology will result in two main changes to the list of prioritized trial court 
capital projects presented in the Judicial Branch Assembly Bill 1473 Five-Year Infrastructure 
Plan Fiscal Year 2007–2008 adopted on February 24, 2006. Primarily, the methodology will 
result in a set of priority groups of projects, rather than a list of sequentially and individually 
ranked projects. Second, the methodology will reduce the number of trial court projects from 
the previously adopted list of 201 projects to 181 projects. 
 
Recommendation 2 
Based on direction from the panel, AOC staff distributed available data for use in evaluating 
each project relative to the four criteria (i.e., Security, Overcrowding, Physical Condition, and 
Access to Court Services) of the proposed methodology for each court to review. Along with 
this data, the courts also received a preliminary list of project scores based on use of 
countywide figures for judgeship need. To accurately attribute the relative need for new 
judgeships for each capital-outlay project, the AOC requested that each court with a current 
need for more judges and more than one location provide a project-based allocation of 
judgeship needs, based on the available data on current judgeship needs provided by the AOC 
Office of Court Research.  
 
On July 10, 2006, staff finalized the list of project priority groups based on direction received 
from the panel. 
 
Recommendation 3 
Funding requests for FY 2007–2008 were due to the DOF on June 2, 2006. Based on 
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direction from the panel and because of planned changes to capital-outlay project priorities on 
June 2, 2006, staff requested FY 2007–2008 funding only for subsequent phases of projects 
previously approved by the council. These projects are Contra Costa—New East Contra 
Court, Mono—New Mammoth Lakes Court, and Plumas/Sierra—New Portola/Loyalton 
Court.  
 
DOF has established a deadline of September 8, 2006, for updates to FY 2007–2008 funding 
requests. In order to meet this deadline, the panel, at its April 20, 2006 meeting, directed staff 
to prepare funding requests for six trial court projects. These six projects scored high on both 
the current adopted list (February 2006) and the draft preliminary list of project scores 
submitted to the courts during the second comment period. On July 10, the panel directed 
staff to prepare three additional FY 2007–2008 funding requests. Appropriations from both 
the State Court Facilities Construction Fund (SCFCF) and the General Fund will be requested 
for these projects. These nine projects, estimated to cost a total of $1.3 billion (including land 
costs), are: Calaveras—New San Andreas Court, Lassen—New Susanville Court, Los 
Angeles—New Long Beach Court, Madera—New Madera Court, Riverside—New Riverside 
Mid-County Region Court, San Benito—New Hollister Court, San Bernardino—New San 
Bernardino Court, San Joaquin—New Stockton Court, and Tulare—New Porterville Court. 
More detailed project descriptions have been provided in the full report. 
 
Alternative Actions Considered 
Over the last year and a half (i.e., the duration of the methodology’s development), AOC staff 
presented a number of alternatives to the task force and to the panel for their consideration. A 
complete description of each alternative is presented in the report. The primary subset of 
these alternatives is listed below. 
 
Security criterion 
The Security criterion initially included three components in the first circulation draft of this 
methodology. The panel directed staff to remove the building perimeter security measure 
component from the Security criterion. The Governor’s FY 2006–2007 State Budget includes 
funds for 97 additional screening equipment stations and related staff, and the AOC intends to 
continue to request funds for this type of equipment, to improve perimeter security for the 
trial courts. 
 
Access-to-court-services criterion 
Staff considered various ways to evaluate how a project would improve access to court 
services. After considerable discussion with the task force and the panel over the course of 12 
months, the need for additional judges was determined to be the best data available to 
measure access to court services. Based upon court and county feedback—that single 
countywide numbers do not capture the disparities within court geographical areas in judicial 
need—and on direction from the panel, each court with a current need for new judges and 
more than one location submitted an allocation of authorized judicial positions and assessed 
judicial need, by project, to the AOC. 
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Seismic condition 
If legislation is passed that allows the state to assume responsibility for or title to buildings 
that presently cannot transfer because of seismic condition without correction provisions, 
seismic condition will be included in the prioritization methodology. The panel directed staff 
to incorporate the option in which the maximum possible points for the Physical Condition 
criteria would be assigned to a project affecting one or more buildings that transfers with an 
uncorrected seismic condition.  
 
Fiscal year 2007–2008 funding requests 
An alternative to submitting FY 2007–2008 funding requests for the nine projects reviewed 
by the panel in April and July would be for AOC staff to wait to determine the specific 
projects to select until after the council adopts the project priority groups at its August 2006 
meeting. Given that September 8, 2006, is the last date for agencies to submit any updates to 
their FY 2007–2008 funding requests to DOF, this alternative precludes the AOC from 
meeting that deadline. 
 
Comments From Interested Parties 
The initial draft of this report and the proposed methodology was posted for four weeks for 
public comment—from March 13 through April 10, 2006, and comments were solicited 
through an e-mail to all trial court presiding judges and executive officers. On February 15, 
2006, notification of the upcoming proposal was made at the joint meeting of the Trial Court 
Presiding Judges Advisory Committee and the Court Executives Advisory Committee. The 
panel reviewed all comments received from the local courts on April 20, 2006. On April 25, a 
revised report and proposed methodology—in addition to project evaluation data, a request 
for allocation of authorized judicial positions and assessed judicial need by project, a 
preliminary draft list of projects’ scores based on countywide Access-to-Court-Services data, 
and an AOC comment form—was forwarded to all trial court presiding judges and executive 
officers for a second formal comment period. The comment period remained open for five 
and one-half weeks, closing on June 2. Summaries of all comments—from both the first and 
second comment periods—submitted by the courts and the general public, are attached for the 
council’s review. 
 
Implementation Requirements and Costs 
Development of the methodology was performed by AOC staff. No cost is involved to apply 
the new prioritization methodology to capital projects.  
 
Attachments 
Prioritization Methodology for Trial Court Capital-Outlay Projects, August 25, 2006 
Trial Court Capital-Outlay Plan, Project Priority Groups: Sorted by Score and Sorted by 
Court 
Summary of Comments on First Circulation Draft: March 13–April 10, 2006, Comment 
Period 
Summary of Comments on Second Circulation Draft: April 25–June 2, 2006, Comment 
Period 
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The Administrative Office of the Courts (AOC) has developed a new and simplified policy 
for prioritizing trial court capital-outlay projects that focuses on the main goals of the court 
facility improvement program. This policy supports the mission and policy direction of the 
Judicial Council in its long-range strategic plan—Goal III, Modernization of Management 
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facilities to allow adequate, suitable space for the conduct of court business. This policy has 
been developed based on input from the Court Facilities Transitional Task Force1 (the task 
force) and the Interim Court Facilities Panel2 (the panel), and the panel’s directives are 
reflected in the staff recommendation. The results of applying this methodology is the basis 
for recommending trial court capital-outlay projects be submitted for FY 2007–2008 
funding to the executive branch. 
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from nonlarge metropolitan counties; and members of the State Bar of California. Other members may be appointed by the Chief 
Justice, under rule 6.60(b)(2)–(3). 
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Rationale for Recommendation 
Recommendation 1 
In February 2005, the panel directed AOC staff to consider alternative ways to reprioritize 
trial court capital projects, based on review of the current list of prioritized projects and the 
consideration of several factors not applied in the prioritization procedure adopted by the 
council in August 2003 (2003 Procedure), including seismic condition and capacity to 
provide court services. This direction was also prompted by the need to consider the 
likelihood of limited funding for the capital-outlay program and the impact of the seismic 
evaluation findings. Staff studied the 2003 Procedure, reviewed how other institutions 
prioritize their capital-outlay projects, and developed several initial concepts, which were 
presented to the task force at meetings held on March 10 and September 21, 2005, and to the 
panel on October 20, 2005. A proposed prioritization methodology was presented to the task 
force on February 22, 2006, in order to elicit comment. The panel reviewed this 
methodology and considered the task force’s comments at a meeting on February 23, 2006. 
The proposed prioritization methodology was then circulated for court and public comment 
from March 13 to April 10, 2006. On April 20, 2006, the panel reviewed all comments 
received and directed AOC staff to incorporate some of these comments into the 
methodology. The revised methodology was then recirculated with both court-specific data 
and preliminary results—discussed in greater detail under Recommendation 2—during the 
comment period from April 25 to June 2, 2006. On July 10, staff met with the panel for the 
final time to review all comments received on the methodology and on the data. The revised 
methodology presented in this report incorporates the panel’s directives. 
 
Based on the meetings noted above, three main goals were established for the prioritization 
of trial court capital projects: 
 

• Clearly link prioritization criteria to the main objectives of the Judicial Council and 
the trial court capital-outlay program; 

• Develop a simple and transparent prioritization methodology; and 
• Leverage assessments of the 2003 Procedure and its available data to the greatest 

extent possible. 
 
The proposed methodology meets these goals and will result in two main changes to the list 
of prioritized trial court capital projects presented in the Judicial Branch Assembly Bill 1473 
Five-Year Infrastructure Plan Fiscal Year 2007–2008 adopted on February 24, 2006. 
Primarily, the methodology will result in a set of priority groups of projects, rather than a 
list of sequentially and individually ranked projects. As a result, all Immediate Need 
projects—those addressing all objectives of the capital improvement program in significant 
ways and receiving the highest points in the proposed prioritization methodology—will be 
considered the first group of projects eligible for funding. In the event that limited funds are 
available to implement all the projects in a group, funding requests to be submitted by the 
AOC to the council will be based on an analysis of the following information: (1) rating for 
security criterion, (2) economic opportunity, and (3) replacement or consolidation of 
disparate small, leased or owned space that corrects operational inefficiencies for the court.  
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Second, the methodology will reduce the number of trial court projects from the previously 
adopted list of 201 projects to 181 projects. Specifically, this list will no longer include most 
projects that were assigned a score of zero, as calculated from the 2003 Procedure; projects 
that were previously approved by the council3; all projects that have been or will be 
completed by county government; several projects that are more appropriately completed 
within the facility modification program and funding; and projects that were requested to be 
removed by the affected court.  
 
Because of likely limitations on capital-outlay funding, the capital-outlay program may not 
be the mechanism to correct all very poor conditions currently present in court facilities. 
However, after buildings with very poor conditions are transferred to the state, some of 
these conditions may be ameliorated through funding available from the facility 
modifications program, which is based on the prioritization methodology adopted by the 
council on December 2, 2005. 
 
Recommendation 2 
Based on direction from the panel, AOC staff distributed available data for use in evaluating 
each project relative to the four criteria (i.e., Security, Overcrowding, Physical Condition, 
and Access to Court Services) of the proposed methodology for each court to review. Along 
with this data, the courts also received a preliminary list of project scores based on use of 
countywide figures for judgeship need. The comment period occurred from April 25 
through June 2, 2006. The data was primarily derived from the figures published in the 2004 
Review of Capital Project—Prioritization (RCP) forms, which were developed to evaluate 
each capital project based on the 2003 Procedure. This data was initially generated from the 
reports published by the Task Force on Court Facilities and the 2002–2003 Facilities Master 
Plans. To accurately attribute the relative need for new judgeships for each capital-outlay 
project, the AOC requested that each court with a current need for more judges and more 
than one location provide a project-based allocation of judgeship needs, based on the 
available data on current judgeship needs provided by the AOC Office of Court Research.  
 
AOC staff received comments from 43 courts, with 7 courts agreeing with use of the data 
and 36 agreeing with use of the data if modified based on their specific comments. AOC 
staff discussed all specific and general comments with each of the latter 36 courts, and 
reviewed all comments and recommended changes to ratings of the four criteria with the 
panel on July 10, 2006. Staff finalized a draft list of project priority groups based on 
direction received from the panel at this meeting. As described in the methodology, staff 
reviewed the final draft list of project priority groups for phasing discrepancies. Only one 
phase adjustment was required for the phased additions to the Bakersfield Court in Kern 
County, and the final list incorporates this adjustment. This final list will be incorporated 
into the Judicial Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 2007–2008, 

                                                 
3 AOC staff will continue to request funds for subsequent design and construction phases of projects for which initial design or land 
acquisition funding has been requested. 
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which will be submitted to the Department of Finance (DOF) with FY 2007–2008 funding 
requests on September 8, 2006. 
 
Recommendation 3 
DOF establishes a 15- to 18-month lead-time for the submission of funding requests for an 
upcoming fiscal year. Funding requests for FY 2007–2008 were due to the DOF on June 2, 
2006. Based on direction from the panel and because of planned changes to capital-outlay 
project priorities on June 2, 2006, staff requested FY 2007–2008 funding only for 
subsequent phases of projects previously approved by the council. These projects are Contra 
Costa—New East Contra Court, Mono—New Mammoth Lakes Court, and Plumas/Sierra—
New Portola/Loyalton Court.  
 
DOF has established a deadline of September 8, 2006, for updates to FY 2007–2008 funding 
requests. In order to meet this deadline, the panel, at its April 20, 2006 meeting, directed 
staff to prepare funding requests for six trial court projects. These six projects scored high 
on both the current adopted list (February 2006) and the draft preliminary list of project 
scores submitted to the courts during the second comment period. On July 10, the panel 
directed staff to prepare three additional FY 2007–2008 funding requests. Appropriations 
from both the State Court Facilities Construction Fund (SCFCF) and the General Fund will 
be requested for these projects, for both lease-revenue financing and one-time 
appropriations. Each of these projects will replace unsafe, overcrowded facilities in poor 
physical condition. Most projects will consolidate one or more existing facilities. At least 
four projects provide an economic opportunity in the form of a land or cash donation. These 
nine projects described below are estimated to cost a total of $1.3 billion, including land 
costs. 
 
Superior Court of California, County of Calaveras—New San Andreas Court 
The proposed New San Andreas Court will be located in or near San Andreas, preferably at 
the existing county government center campus. The county may provide the site for the 
proposed court and the supporting parking at no cost to the state. This project will provide 
four courtrooms to accommodate the current judicial position equivalents (JPEs). To 
accommodate future long-term needs, the new facility will be sized for two additional 
courtrooms and support space that will not be finished in this project. This project replaces 
the functionally and physically deficient courthouse located in the Legal Building at the 
government center. This facility has poor security, is overcrowded, and has many physical 
problems. This facility has not transferred to the state, though negotiations are underway, 
and its transfer is estimated for completion by the end of 2006. Use of SCFCF will be 
requested for the project, which is estimated to cost $50.5 million, including the cost of land. 
 
Superior Court of California, County of Lassen—New Susanville Court 
The proposed New Susanville Court will be located in or near the city of Susanville, 
preferably at a location near the existing historic courthouse. Several possible sites have 
been identified by the court. This project will consolidate three courtrooms to accommodate 
the current JPEs. To accommodate future long-term needs, the new facility will be sized for 
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an additional courtroom and support space that will not be finished in this project. This 
project will replace the two county-owned functionally and physically deficient facilities 
and one overcrowded leased facility. These facilities have poor security and are 
overcrowded, with many physical problems. The transfer process of the historic Lassen 
County Courthouse was essentially completed through a memorandum of understanding 
between the AOC, the county, and the local court, signed by the county board of supervisors 
in July 2006. Transfer negotiations are under way for the Courthouse Annex, which is 
expected to transfer prior to June 2007. General Funds will be requested for the project, 
which is estimated to cost $36.8 million, including the cost of land. 
 
Superior Court of California, County of Los Angeles—New Long Beach Court 
The proposed New Long Beach Court will be located in the Long Beach area. This project 
will include 34 courtrooms to support the 27 current JPEs and all seven judges proposed in 
Senate Bill 56 (Dunn) for Los Angeles. The existing Long Beach facility is a busy criminal 
court, requiring the daily movement of hundreds of in-custody defendants within hallways 
used by judges and staff. Its holding cell areas were not designed to accommodate the 
number of in-custody defendants brought to court each day. Scheduled for completion in fall 
2008, the county has a seismic improvement project under construction that will allow this 
facility to transfer to the state. Transfer negotiations have not begun. The value of the site of 
the existing facility could be substantial, and either the site or development rights to it 
should be sold to offset the cost of developing the new facility. A state General Funds’ 
appropriation for one-time and lease-revenue financing will be requested for the project, 
which is estimated to cost $342.1 million, including the cost of land. 
 
Superior Court of California, County of Madera—New Madera Court 
The proposed New Madera Court will be located in the Madera city area, preferably near the 
existing county administration center and existing court facility. This project will include 11 
courtrooms to support current JPEs and four judges proposed in SB 56. This project, among 
the top five highest-scoring projects in the trial court capital-outlay plan, will consolidate the 
existing county-owned courthouse and one leased facility. The existing Madera courthouse 
is functionally deficient, extremely overcrowded, and among the worst in the state in terms 
of physical condition. The existing facilities have not transferred to the state but negotiations 
are under way. The leased Family Court Services is expected to transfer by October 2006. 
Use of SCFCF will be requested for the project, which is estimated to cost $101.8 million, 
including the cost of land. 
 
Superior Court of California, County of Riverside— 
New Riverside Mid-County Region Court 
This project will replace the court facility located in Banning with a new 6-courtroom 
facility for 2 current JPEs and 3.5 proposed SB 56 judges. The site of the new court facility 
will be located in either Banning or one of the surrounding communities. The existing court 
building is functionally deficient and undersized to meet current and future needs. The 
existing Banning court building has not transferred, although negotiations with the county 
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are in progress. Use of SCFCF will be requested for the selected project, which is estimated 
to cost $57.2 million, including the cost of land. 
 
Superior Court of California, County of San Benito—New Hollister Court 
The proposed New Hollister Court will be located in or near the city of Hollister, preferably 
in the central downtown area. This project will include three courtrooms to accommodate 
the current JPEs. To accommodate future long-term needs, the new facility will be sized for 
an additional courtroom and support space that will not be finished in this project. This 
project will consolidate the court space in the shared county Civic Center building and in the 
leased building in downtown Hollister, as well as the space within the juvenile hall. The 
Civic Center building has extremely poor security, is functionally deficient, and is among 
the worst in the state in terms of physical condition. Both the Redevelopment Agency of the 
city of Hollister and the Board of Supervisors of the county of San Benito have passed 
resolutions offering sites at no cost to the state. Use of SCFCF will be requested for the 
project, which is estimated to cost $39 million, including the cost of land. 
 
Superior Court of California, County of San Bernardino—New San Bernardino Court 
The proposed New San Bernardino Court will be located in the city of San Bernardino. The 
project will include 36 courtrooms in new construction to support the need for a total of 47 
JPEs in downtown San Bernardino. There are a total of 36 current JPEs working in various 
San Bernardino facilities and a need for 11 of the 23 JPEs proposed countywide in SB 56 to 
be located in downtown San Bernardino. The project will complement the renovation of the 
historic Central Courthouse for 9 civil calendars, now under design by the county, and lease 
of space for 2 Assembly Bill 1058 (Speier) commissioners at 303 Third Street, which is now 
being renovated by the county as part of swing space for the renovation of the Central 
Courthouse. The AOC and the court reviewed several options for reuse of existing facilities 
and have reached consensus on this approach. 
 
The county has a project in design to complete interior renovations to the “T-Wing” (i.e., the 
1970’s addition to the historic central courthouse) that will not be needed, given the 
proposed project vacates the “T-Wing.” A total of $8.8 million of the funds dedicated to the 
interior renovation will be proposed for donation to the new court project at an August 22, 
2006, Board of Supervisors meeting. Also, a seismic upgrade, installation of an additional 
elevator, and HVAC improvements may not be required, depending on how the long-term 
use and disposal of this property is negotiated with the county. Should the court and the 
county decide to vacate the “T-Wing”, then additional funds now budgeted for the seismic 
upgrade, elevator installation, and HVAC improvements could be donated to the state for 
funding the new facility. The City of San Bernardino has committed to donating a city-
owned site adjacent to the existing courthouse for construction of the new facility.  
 
Seven existing facilities are affected by the proposed project, none of which have transferred, 
although negotiations for possible buyout of equity are under way. These facilities are: the 
Central Courthouse Annex; the Administrative Headquarters; the Appeals Division; the 
Juvenile Traffic facilities; the Juvenile Delinquency Court; the Redlands Courthouse; and, 
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the Twin Peaks Courthouse. None of these facilities meet the needs of the court for safe, 
secure, and functional operations. A state General Funds’ appropriation for one-time and 
lease-revenue financing will be requested for this project, which is estimated to cost $320 
million, including the cost of land. 
 
Superior Court of California, County of San Joaquin—New Stockton Court 
The proposed New Stockton Court will be located in downtown Stockton adjacent to the 
existing courthouse. The city of Stockton will provide the site at no cost to the state. The 
project will include, in new construction, 29 courtrooms to support 22 existing JPEs and 7 
of the 8 SB 56 judges proposed for San Joaquin in SB 56. Two options that reuse the 
existing Court Wing have been studied and discussed with the court. The court and the AOC 
have reached consensus that the project should not include investment in the Court Wing for 
several reasons, including that the Court Wing is not suitable for in-custody trials, therefore 
limiting its usefulness. While the existing building could be renovated for administrative 
functions, the unknown costs of seismic retrofit and hazardous material abatement, the 
unknown scope of water intrusion, and the added cost of new HVAC and electrical systems 
make a reuse option financially risky. Based on available information, options that include 
renovation of the Court Wing are estimated to be slightly higher than new construction. 
Discovery of major building issues could result in much higher costs that would not be 
identified until the project is underway. 
 
The Court Wing is expected to transfer to the state by June 2007. A state General Funds’ 
appropriation for one-time and lease-revenue financing will be requested for this project, 
which is estimated to cost $219.5 million, including the cost of land. 
 
Superior Court of California, County of Tulare—New Porterville Court 
The proposed New Porterville Court will be located in or near the city of Porterville. A site 
has not been identified for the project. The court will consist of nine courtrooms: three to 
support existing Porterville JPEs, one to support an existing Tulare-Pixley JPE, and five for 
new judges proposed in SB 56. This project will replace the Porterville Government Center 
facility and the Tulare-Pixley court facility. These facilities have poor security, are 
overcrowded, and have many physical problems. The Porterville and Tulare facilities have 
not transferred to the state, but negotiations are under way and they should transfer by May 
2007. Use of SCFCF will be requested for the project, which is estimated to cost $82.2 
million, including the cost of land. 
 
The above projects will be incorporated into the Judicial Branch AB 1473 Five-Year 
Infrastructure Plan Fiscal Year 2007–2008, which will be submitted to DOF with FY 2007–
2008 funding requests on September 8, 2006. Project costs will continue to be refined until 
finalized to meet this deadline. 
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Alternative Actions Considered  
This description of alternative actions considered includes those based on comments 
received from the panel, the task force, and the courts. Alternative actions have been 
grouped by topic. 
 
Program objectives and related criteria 
Cost-effectiveness was initially considered as one of the key objectives of the trial court 
capital-outlay program, and the evaluation of a project’s cost-effectiveness relative to other 
projects was proposed as one of the four criteria for prioritizing projects. This concept was 
discussed with both the panel and the task force. Members of these bodies raised the 
concern that projects for courts in rural counties may not be cost-effective and that if the 
methodology were to include this criterion, it would be biased against small courts. Staff 
raised concerns about the difficulties involved in collecting appropriate and reliable data to 
develop a cost-effectiveness criterion that could be fairly applied to each project. Members 
of the panel recommended that cost-effectiveness be considered as one of the factors in 
selecting among projects for initial funding requests. Both the task force and the panel 
recommended that Access to Court Services be a key program objective. Staff incorporated 
this directive into the proposed methodology. 
 
Security criterion 
The Security criterion initially included three components in the first circulation draft of this 
methodology: two that measure secure and separate judicial/staff and in-custody circulation 
and one that measures building perimeter security. Since building perimeter security can 
often be addressed by installing screening equipment and having associated staff to operate 
it, the panel directed staff to remove the building perimeter security measure component 
from the Security criterion. The Governor’s FY 2006–2007 State Budget includes funds for 
97 additional screening equipment stations and related staff, and the AOC intends to 
continue to request funds for this type of equipment, to improve perimeter security for the 
trial courts. 
 
Access-to-court-services criterion 
Staff considered various ways to evaluate how a project would improve access to court 
services. Use of weighted case filings was favored over resident population as a way to 
measure the volume of cases a court receives. Staff considered using courtrooms, judicial 
resources, staff resources, or some combination of these to normalize the weighted caseload 
data for comparison purposes among courts. After considerable discussion with the task 
force and the panel over the course of 12 months, the need for additional judges was 
determined to be the best data available to measure access to court services. The current 
statewide need for 355 new judgeships was determined by the judgeship needs resulting 
from the California Judicial Workload Assessment adopted by the council in August 2004. 
Based on court feedback—that single countywide numbers do not capture the disparities 
within court geographical areas in judicial need—and on direction from the panel, each 
court with a current need for new judges and more than one location submitted an allocation 
of authorized judicial positions and assessed judicial need, by project, to the AOC. 
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Ratings for Level 1 buildings 
AOC staff received a court comment indicating concern with applying average ratings—for 
security, physical condition, and overcrowding—in evaluating Level 1 buildings for which 
no available ratings existed. During the second formal comment period, the courts submitted 
substantiating documentation as to why any specific Level 1 building should receive greater 
than average ratings. This information was reviewed by AOC staff and presented to the 
panel, and ratings for several Level I buildings were adjusted in accordance with court 
comments.  
 
Assigning points to each criterion 
Staff proposed a system whereby a project would receive either one or no points for a given 
criterion. The panel preferred a graduated evaluation system in which a range of points will 
be assigned to a project based on the evaluation of each criterion. 
 
Use of 2004 RCP ratings to measure physical condition, security,  
and overcrowding criteria 
AOC staff proposed two options for applying the available 2004 RCP ratings whenever 
more than one building is affected by a project. One option was to use the ratings of the 
worst-evaluated building affected by the project. This option was rejected, however, because 
the worst-rated building is not always the largest building affected by the project. The 
second option, which has been incorporated into the proposed prioritization methodology, is 
to determine ratings based on the proportional share of the area of each building affected. 
This option was considered by both the task force and panel members as more fairly 
representing the ratings of each building affected by a project. 
 
Weighting of each criterion 
Weighting of each criterion was discussed with both the task force and the panel. Task force 
members viewed security as a primary objective of the capital program. They discussed the 
synergy between overcrowding and security, in which overcrowding exacerbates a facility’s 
lack of security. They also noted that the components of the overall physical condition score 
relating to life safety should be emphasized. With only four criteria, even weighting results 
in each criterion’s representing 25 percent of the total points for each project. Consequently, 
each of the four criteria represents a far greater proportion of the total possible points for 
which each project is eligible in the proposed prioritization methodology, in comparison to 
the 2003 Procedure. Comments concerning the increase to the weight of the Overcrowding 
criterion—relative to the other criteria—were reviewed and discussed by the panel. Panel 
members directed AOC staff to evenly weight the four criteria. 
 
Seismic condition 
If legislation is passed that allows the state to assume responsibility for or title to buildings 
that presently cannot transfer because of seismic condition without correction provisions, 
seismic condition will be included in the prioritization methodology. Several options were 
evaluated. One option was to automatically assign to the Immediate Need group any project 
that replaces or renovates a facility that could transfer to the state on approval of the 
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proposed legislation. Although this option was compelling to some members of both the 
task force and the panel, each body ultimately concluded that it would emphasize seismic 
deficiencies over all other criteria and would not support a balanced approach to prioritizing 
trial court capital projects, based on the four key program objectives. Instead, the panel 
directed staff to incorporate the option in which the maximum possible points for the 
Physical Condition criteria would be assigned to a project affecting one or more buildings 
that transfers with an uncorrected seismic condition.  
 
Under the AOC’s agreement with the California State Association of Counties (CSAC) and 
by statute, the counties still reserve the right to appeal the preliminary findings of the 
Seismic Assessment Program. Therefore, the AOC cannot release any information on 
individual building ratings of seismic condition. Consequently, it cannot assign points for 
seismic condition at this time. 
 
County allocation of funds 
AOC staff presented an alternative to the panel in which the allocation of available funds 
could be made to each court in proportion to its respective county’s population. The panel 
rejected this proposal, based on the finding that inadequate funds could be allocated to 
counties with relatively higher needs, or vice versa, and that county-level prioritization is 
not the goal of a statewide plan for improving court facilities in California. 
 
Fiscal year 2007–2008 funding requests 
An alternative to submitting FY 2007–2008 funding requests for the nine projects reviewed 
by the panel in April and July would be for AOC staff to wait to determine the specific 
projects to select until after the council adopts the project priority groups at its August 2006 
meeting. Given that September 8, 2006, is the last date for agencies to submit any updates to 
their FY 2007–2008 funding requests to DOF, this alternative precludes the AOC from 
meeting that deadline. Funding requests are accompanied by project feasibility reports on 
which AOC and local court staff collaborate. As these reports take a number of months to 
prepare, the next funding year for which AOC staff could prepare funding requests would be 
FY 2008–2009.  
 
Determination of funding requests if funding is limited 
AOC staff received comments from the courts regarding the order in which the three 
subcriteria for funding—rating for security criterion, economic opportunity, and 
replacement or consolidation of disparate small, leased or owned space that corrects 
operational inefficiencies for the court—would be used. The panel determined that the 
council, when making funding decisions, should have flexibility in considering each of these 
important features of a project. 
 
Comments from Interested Parties 
The initial draft of this report and the proposed methodology was posted for four weeks for 
public comment—from March 13 through April 10, 2006—on the California Courts Web 
site at www.courtinfo.ca.gov/programs/occm, and comments were solicited through an e-
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mail to all trial court presiding judges and executive officers. On February 15, 2006, 
notification of the upcoming proposal was made at the joint meeting of the Trial Court 
Presiding Judges Advisory Committee and the Court Executives Advisory Committee. The 
formal comment period on this first draft closed on April 10, 2006. The panel reviewed all 
comments received from the local courts on April 20, and its consensus on the incorporation 
of comments is reflected in this second draft.  
 
On April 25, a revised report and proposed methodology—in addition to project evaluation 
data, a request for allocation of authorized judicial positions and assessed judicial need by 
project, a preliminary draft list of projects’ scores based on countywide Access-to-Court-
Services data, and an AOC comment form—was forwarded to all trial court presiding 
judges and executive officers for a second formal comment period. This information was 
also made available on the Serranus Web site. The comment period remained open for five 
and one-half weeks, closing on June 2. Through phone calls involving one or more of the 
executive officers, presiding judges, other judges, and facilities staff, AOC staff discussed 
specific and general comments with each of the 36 courts that responded with comments, 
during the comment period. Summaries of all comments—from both the first and second 
comment periods—submitted by the courts and the general public, are attached for the 
council’s review. 
 
During the month of May 2006, AOC staff answered questions at three scheduled regional 
meetings on the second circulation draft of the proposed methodology, the current available 
data for each criterion, and the AOC’s request that the courts provide an allocation of 
authorized judicial positions and assessed judicial need by project. 
 
Implementation Requirements and Costs 
Development of the methodology was performed by AOC staff. No cost is involved to apply 
the new prioritization methodology to capital projects. 
 
Recommendation 
Staff of the Administrative Office of the Courts recommends that the Judicial Council take 
the following actions: 
 
1. Adopt the Prioritization Methodology for Trial Court Capital-Outlay Projects.  
 
2. Adopt the new list of trial court capital projects, presenting five priority groups derived 

from the application of the methodology.  
 
3. Direct AOC staff to submit Fiscal Year 2007–2008 funding requests to the Department 

of Finance for nine trial court projects. 
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I. PURPOSE OF THE METHODOLOGY 

This methodology has been prepared to develop a set of prioritized groups of trial court capital-
outlay projects and to guide AOC staff in recommending to the Judicial Council the submission 
of funding requests for such projects to the executive branch. 
 
This methodology has been developed to: 
 

 Clearly link prioritization criteria to the main objectives of the Judicial Council and the 
trial court capital-outlay program; 

 
 Develop a simple and transparent prioritization methodology; and 

 
 Leverage assessments of the 2003 Procedure and its available data to the greatest extent 

possible.1 
 
The methodology has three main components, which work to: 
 

 Establish criteria that furthers the main objectives of the trial court capital-outlay 
program; 
 

 Develop prioritized groups of projects rather than an individually ranked projects list; 
 

 Establish guidelines for recommending capital-outlay projects for funding; and 
 

 Establish prioritization-eligible projects, with the intended result of reducing the 
previously adopted list of 201 trial court capital projects, which was most recently 
adopted by the Judicial Council in February 2006. 
 
 

II. DEFINITIONS 

A. Trial Court Capital-Outlay Projects 

Trial court capital-outlay projects (projects) are considered those that increase a facility’s gross 
area, such as a building addition; that substantially renovate a major portion of a facility; that 
comprise a new facility or an acquisition; or that change the use of a facility, such as the 
conversion from non-court use to court use. 
 
The list of projects is defined in the Judicial Branch Assembly Bill 1473 Five-Year Infrastructure 
Plan Fiscal Year (Five Year Plan) adopted annually by the council and submitted to the 

                                                 
1 In August 2003, the Judicial Council adopted a procedure for prioritizing trial court capital-outlay projects, entitled 
Trial Court Five-Year Capital Outlay Plan—Prioritization Procedure and Forms (2003 Procedure).  
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Department of Finance.2  Appendix A contains a list of projects that were added to or removed 
from the Five Year Plan adopted by the council on February 24, 2006. 
 
B. 2004 RCP Ratings 

Review of Capital Project (RCP)—Prioritization ratings were designed to measure each of the 16 
original criteria in the 2003 Procedure.  This prioritization methodology will use the RCP ratings 
for physical condition, security, and space shortfall (i.e., overcrowding), recorded on the 2004 
RCP forms, which were created from implementing the 2003 Procedure.  The 2004 RCP ratings 
were based on information from the Task Force on Court Facilities (the task force) and the 2002–
2003 Facilities Master Plans (Master Plans).  In this methodology, the 2004 RCP total weighted 
score for physical condition, security, and space shortfall will be used as a basis for measuring 
the Physical Condition, Security, and Overcrowding criteria, as outlined in section IV.A.  The 
Overcrowding criterion will be measured by use of either the 2004 RCP rating for space shortfall 
or, when available, updated information on current area to update the RCP rating.  Some courts 
and the counties have provided updated information on current area through the Senate Bill 1732 
facility transfer process.  It is not anticipated however that these minor changes to known square 
footage of space is likely to affect the overcrowding rating.  
 
C. Terms Used in Measurement of Access-to-Court-Services Criterion 

This methodology will use the relative deficiency in judicial resources among the 58 superior 
courts to measure relative access to current court services.  The following data is compared to 
measure this deficiency for each court: 
 

 Assessed Judgeship Needs (AJN) is the need for judgeships based on the three-year 
average filings most recently available.  This measure translates current filings into 
weighted caseload, based on the judicial workload standards adopted by the council, and 
then translates the weighted caseload into an assessment of judgeship needs. 

 
 Authorized Judicial Positions (AJP) is the current number of judges, commissioners, and 

referees authorized for each court.  AJP does not account for vacancies or temporary 
subordinate judicial officers. 

 
D. Ratings, Points, Scores, and Groups 

The term rating applies to the 2004 RCP ratings (defined above) and the relative deficiency in 
judicial resources (defined above) used as a basis to evaluate each project against the four criteria 
outlined in section IV.A.  A corresponding number of points—ranging from 1 to 5—are assigned 
to ratings for the Physical Condition, Security, and Overcrowding criteria, as indicated below in 

                                                 
2 The first prioritized list was adopted by the council in February 2004.  This prioritized list was modified by project 
substitutions, allowed by a December 2004 Judicial Council policy and presented in the Five-Year Infrastructure 
Plan Fiscal Year 2006–2007, which was adopted by the council on June 1, 2005.  The current prioritized list of trial 
court capital projects, which is identical to the list adopted on June 1, 2005, is contained in the Judicial Branch 
Assembly Bill 1473 Five-Year Infrastructure Plan Fiscal Year 2007–2008, adopted by the council on February 24, 
2006. 
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Table 10 of section IV.E.  Points from 0 to 5—in half-point increments—are assigned to the 
rating percentages for the Access-to-Court-Services criterion in Table 11 of section IV.E. below.  
Scores for each project are equal to the sum total of the points for each of the four criteria.  
Project groups result from sorting, based on total project scores.  Five project groups will be 
established by the council, as outlined below in Table 13 of section IV.F.  Projects in the 
highest-scoring group (i.e., Immediate Need) will have scored the highest points relative to other 
projects and therefore have higher priority.  
 
 
III. PRIORITIZING PROJECTS BASED ON PROGRAM OBJECTIVES 

Four Judicial Council and trial court capital-outlay program objectives are the basis for 
establishing focused criteria for the prioritization of trial court capital projects.  These criteria 
will establish the priorities among all projects.  The program objectives are the following: 
 

 To improve security, as security represents one of the greatest influences on a court’s 
operational costs and its ability to deliver safe, fair, and equal access to justice for all its 
users. 

 
 To reduce overcrowding, as overcrowding hampers a court’s ability to provide efficient 

and fair service to the public, as well as reasonable and adequate facility conditions 
within which the public and staff conduct court business. 

 
 To correct physical hazards, such as fire, health and safety, and seismic hazards.3  Poor 

physical conditions are unsafe for both the public and staff, as well as increase 
operational costs. 

 
 To improve access to court services by striving to meet all objectives noted above for 

those courts that have relatively fewer resources to serve the public. 
 
 

IV. SCORING AND EVALUATION OF PROJECTS 

A. Available Data for Each Criterion 

Each of the four objectives indicated above relate to the following specific criteria and available 
data.  The source of the data used for the Security, Overcrowding, and Physical Condition 
criteria, and how the original task force or master plan data is used, is described in Appendix B.  
Table B-1 in Appendix B provides the formulas used to translate the task force or master plan 
evaluation into the ratings used in this methodology. 
 
1. Security criterion, as measured by a total of the weighted scores for the two security 

criteria in the 2004 RCP ratings.  Security ratings range from a low of 0 to a high of 80, 

                                                 
3 Factoring seismic condition into the scoring and evaluation of a project is addressed in section IV.C. 
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and an example of how the Rating Assigned to Project is determined is shown below in 
Table 1. 

 
TABLE 1 

Sample Security Criterion Evaluation Data 
 

BUILDINGS AFFECTED BY 
CAPITAL PROJECT  

(2002–2003 FACILITIES 
MASTER PLAN)  BUILDING AREA DATA  

PRIORITIZATION CRITERION 
SECURITY RATING 

Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility Area  

Percentage 
of Total 

Area  

Judicial 
Staff 

Circulation  
Secure 

Circulation  Total  
Rating Assigned 

to Project 
A1  Main Courthouse  80,000 100% 40.00 40.00 80.00  80.00 

 
 
2. Overcrowding criterion, which is a measure of the difference between current 

component gross square feet (CGSF) of area occupied by a court and the area that the 
court should occupy, according to the Trial Court Facilities Guidelines prepared by the 
task force.  In this methodology, this criterion is measured by use of either the 2004 RCP 
rating for space shortfall or, when available, updated information on current area to 
update the RCP rating. Overcrowding ratings range from a low of 0 to a high of 160, and 
an example of how the Rating Assigned to Project is determined is shown below in Table 
2. 

 
TABLE 2 

Sample Overcrowding Criterion Evaluation Data 
 

BUILDINGS AFFECTED BY 
CAPITAL PROJECT  

(2002–2003 FACILITIES 
MASTER PLAN)  BUILDING AREA DATA  

PRIORITIZATION CRITERION 
OVERCROWDING RATING 

Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility Area  

Percentage 
of Total 

Area  

Current 
Facility 

Area  
Guidelines 

Area  Total  
Rating Assigned 

to Project 
A1  Main Courthouse  80,000 100%  80,000 100,000  32.00  32.00 

 
 
3. Physical Condition criterion, as measured by the total of the weighted scores for overall 

physical condition, life safety, and Americans with Disabilities Act (ADA) compliance in 
the 2004 RCP ratings.  Physical Condition ratings range from a low of 0 to a high of 180, 
and an example of how the Rating Assigned to Project is determined is shown below in 
Table 3.  How seismic condition will be factored into the evaluation of the physical 
condition criterion trial court projects is discussed in section below.   
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TABLE 3 
Sample Physical Condition Criterion Evaluation Data 

 
BUILDINGS AFFECTED BY 

CAPITAL PROJECT  
(2002–2003 FACILITIES 

MASTER PLAN)  BUILDING AREA DATA  
PRIORITIZATION CRITERION 

PHYSICAL CONDITION RATING 

Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility Area  

Percentage 
of Total 

Area  

Overall 
Building 
Physical 

Condition  
Life 

Safety  
ADA 

Compliance  Total  

Rating 
Assigned to 

Project 
A1  Main Courthouse  80,000 100%  61.00 30.00 30.00  121.00 121.00 

 
 
4. Access-to-Court-Services criterion, as measured by the relative deficiency in judicial 

resources among the projects in each of the 58 superior courts.  This deficiency will be 
expressed as the current need for judicial resources in a percentage—the difference 
between AJN and AJP—as a percentage of AJP.  For Superior courts currently 
possessing a deficiency in judicial resources—based on a current assessment of statewide 
need for new judges adopted by the council—the AOC will provide AJN and AJP data to 
each court for the purposes of applying the methodology.  This court-wide allocation of 
current authorized judicial positions and assessed judicial need will then be assigned to 
each project by the court in collaboration with the AOC.  For courts with no current need 
for additional judges or those that only have one location, the court wide AJN and AJP 
data determined by the California Judicial Workload Assessment will be applied. Current 
court-level OCR data indicates that the rating percentages for the Access-to-Court-
Services criterion range from more than 100 percent to less than -80 percent. 

 
An example of how the Rating Assigned to Project (Current Need—Percentage of AJP) 
is determined for courts with one location is shown below in Table 4.   

 
TABLE 4 

Sample Access-to-Court-Services Criterion Evaluation Data 
for Courts with One Location 

 

Court  AJN  AJP  AJN-AJP  

Rating Assigned to Project
(Current Need—Percentage 

of AJP) 

Central County Court  16 11 5 45% 
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An example of how the Rating Assigned to Project (Current Need—Percentage of AJP) 
is determined for courts with more than one location is shown below in Table 5. 
 

TABLE 5 
Sample Access-to-Court-Services Criterion Evaluation Data 

for Courts with More than One Location 
 

Court  AJN  AJP  AJN-AJP  

Rating Assigned to Project
(Current Need—Percentage 

of AJP) 

Northern County Court 16 11 5 45% 
     

1. Project A 11 7 4 57% 
2. Project B 4 3 1 33% 
3. Project C 1 1 0  0% 

 
 
B. Level 1 Buildings 

Level 1 is a term that was initially developed by the task force to label or categorize facilities 
possessing limited value as real estate assets. Level 1 buildings were therefore not incorporated 
into any long-term solutions to court facility problems.  The task force did not survey or develop 
any numerical evaluation of the physical or functional conditions of Level 1 buildings. 
 
There are approximately 54 trial court projects that affect Level 1 buildings.  In this 
methodology, ratings for all Level 1 buildings will be the average rating for each criterion, 
derived from the 2004 RCP scores of all buildings affected by the projects in the previously 
adopted list of 201 trial court capital projects.  If courts provide substantiating documentation as 
to why a Level 1 building should get more than the average ratings, this information will be 
reviewed by AOC staff and considered in the final evaluation of the project affecting the Level 1 
building.  
 
The ratings to be applied to Level 1 buildings are presented in Table 6. 

 
TABLE 6 

Ratings Applied to Level 1 Buildings 
 

Criterion  
Average 2004 

RCP Score  
Maximum 

Possible Score

Security ..................................  42.82 80 
Overcrowding ........................  81.52 160 
Physical Condition .................  65.34 180 
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C. Seismic Condition 

If legislation is adopted that allows the state to accept transfer of responsibility for or title to 
court facilities with an uncorrected seismic condition, then the seismic condition of buildings 
affected by projects will be factored into the evaluation as follows:  Projects that replace or 
renovate a building with an uncorrected seismic condition will receive the maximum points 
(i.e., 5 of 5 possible points) for the Physical Condition criterion. 
 
D. Calculation of RCP Ratings for Projects Affecting More Than One Existing Facility 

For projects affecting only one building, the ratings of the single building will be used as shown 
above in Tables 1, 2, 3, and 4.  In the case of multiple buildings affected by a project, the 
proportional share of the court-occupied area of each building is used to determine each 
criterion’s rating.  As shown below in Tables 7, 8, and 9, the proportional share of 
court-occupied area of each building is multiplied by the total of each criterion’s rating to 
develop the portion of the rating for that building affected by the project.  For each criterion, 
these portions are then summed to develop the total rating. 
 

TABLE 7 
Sample Security Criterion Evaluation Data—Multiple Buildings 

 
BUILDINGS AFFECTED BY CAPITAL PROJECT 

(2002–2003 FACILITIES MASTER PLAN)  BUILDING AREA DATA  
PRIORITIZATION CRITERION 
SECURITY RATING 

Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility 

Area  

Percentage 
of Total 

Area  

Judicial 
Staff 

Circulation  
Secure 

Circulation  Total  
Portion of Rating Assigned 

to Project 
A1  Main Courthouse..................  80,000 80% 40.00 40.00  80.00  80 x .80 =     64.00
B1  Branch Courthouse...............  20,000 20% 40.00 40.00  80.00  80 x .20 =     16.00

  Totals.....................  100,000 100%     80.00

        
 
 

TABLE 8 
Sample Overcrowding Criterion Evaluation Data—Multiple Buildings 

 
BUILDINGS AFFECTED BY CAPITAL PROJECT 

(2002–2003 FACILITIES MASTER PLAN)  BUILDING AREA DATA  
PRIORITIZATION CRITERION 

OVERCROWDING RATING 
Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility 

Area  

Percentage 
of Total 

Area  

Current 
Facility 

Area  
Guidelines 

Area  Total  
Portion of Rating Assigned 

to Project 
A1  Main Courthouse.................   80,000 80% 80,000 100,000  32.00  32 x .80 =     25.60
B1  Branch Courthouse..............   20,000 20% 20,000 40,000  80.00  80 x .20 =     16.00

        
  Totals....................   100,000 100%     41.60
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TABLE 9 
Sample Physical Condition Criterion Evaluation Data—Multiple Buildings 

 
BUILDINGS AFFECTED BY 

CAPITAL PROJECT  
(2002–2003 FACILITIES 

MASTER PLAN)  BUILDING AREA DATA  
PRIORITIZATION CRITERION 

PHYSICAL CONDITION RATING 

Bldg./ 
Site 
I.D.  Existing Facility  

Current 
Facility Area  

Percentage 
of Total 

Area  

Overall 
Building 
Physical 

Condition  
Life 

Safety  
ADA 

Compliance  Total  
Portion of Rating Assigned 

to Project 
A1  Main Courthouse .......  80,000 80% 61.00 30.00 30.00  121.00 121 x .80 =      96.80
B1  Branch Courthouse....  20,000 20% 75.00 40.00 40.00  155.00 155 x .20 =      31.00

  Totals   100,000 100%   127.80

      
 
 
E. Scoring and Evaluation 

Projects will be evaluated—relative to one another—based on the ratings of each criterion 
indicated above.  Each criterion is equally weighted, and the maximum possible ratings are 
translated into points, as described below in Tables 10 and 11. 
 
For Security, Overcrowding, and Physical Condition criteria, points range from 1 to 5, in 
one-point increments, as illustrated in Table 10. 
 

TABLE 10 
Assignment of Points to Each Criterion’s Range of Possible Ratings 

Security, Overcrowding, and Physical Condition Criteria 
 

Criterion  
Maximum 

Rating  1 Point  2 Points  3 Points  4 Points  5 Points 

Security........................................ 80  0–16  17–32  33–48  49–64  65–80 
Overcrowding .............................. 160  0–32  33–64  65–96  97–128  129–160 
Physical Condition....................... 180  0–36  37–72  73–108  109–144  145–180 
 
 
The point range for the Access-to-Court-Services criterion, as denoted below in Table 11, is from 
0 to 5, in half-point increments that reflect the broad range of relative deficiency in judicial 
resources among the projects in 58 counties. 
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TABLE 11 
Access-to-Court-Services Criterion 

 
Rating Assigned to 

Project 
(Current Need—

Percentage of AJP)  
Points 

Assigned 

0% or below  0.0 
1–10%  0.5 
11–20%  1.0 
21–30%  1.5 
31–40%  2.0 
41–50%  2.5 
51–60%  3.0 
61–70%  3.5 
71–80%  4.0 
81–90%  4.5 
91–100%+  5.0 

 
 
The ratings of facilities affected by a project are assigned a specific number of points—ranging 
from 0 to 5—depending upon the criterion, as outlined in Tables 10 and 11.  When a score for a 
project is calculated, the points for each of the four criteria are added together.  The maximum 
score (i.e., number of points achievable) for a project is 20, and the minimum score is 3.  An 
example of the minimum criteria ratings needed to achieve maximum points and final project 
score is delineated below in Table 12. 
 

TABLE 12 
Minimum Criterion Ratings to Achieve Maximum Points and Total Project Score 

 

Criteria  

Minimum Rating 
to Receive 

Maximum Points  
Points 

Received 

Security .................................. 65  5  
Overcrowding......................... 129  5  
Physical Condition ................. 145  5  
Access to Court Services........ 91%  5  
Total Score ............................   20 

 
 
Projects with a high number of points are considered to significantly support the key objectives 
of the Judicial Council and the capital program.  Consequently, projects scoring a greater number 
of points will have a correspondingly higher priority over projects scoring fewer points. 
 
F. Developing Priority Groups Rather Than a Ranked Projects List  

The concept of grouping projects to develop a final, prioritized list of trial court capital projects 
differs from the previous sequential listing of 201 projects, most recently adopted in February 
2006.  When this new methodology is applied, scored projects will then be placed into one of 
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five priority groups, as outlined below in Table 13.  All projects within each group will have the 
same priority for implementation, as they similarly support key council and program objectives.  
Each group’s priority is based on the corresponding range of points that a project might receive. 
For example, projects addressing all objectives of the capital improvement program in significant 
ways and receiving the highest point total will fall under the Immediate Need group and will be 
considered the first eligible for available funding.  Each of the other groups—Critical, High, 
Medium, and Low Needs—represent sets of projects that address fewer of the capital program’s 
objectives. 
 
The list of project groups to be developed by application of this methodology is presented below 
in Table 13. 

 
TABLE 13 

Prioritized Groups of Trial Court Capital Outlay-Projects 
 

Groups  Determination 

Immediate Need 
Critical Need  
High Need  

Medium Need  
Low Need  

To be determined by the 
Judicial Council. 

 
 
G. Project Phase Adjustments 

After AOC staff develops a final draft list of ranked project groups based on applying the 
methodology described above, staff will then make any necessary adjustments to projects in 
those groups, concerning phasing relative to the Master Plan implementation plans.  The final list 
of priority project groups will incorporate any such phasing adjustments. 
 
For example, should the second-phase of a multiphase project fall in a higher priority group than 
its first phase, staff will switch the group assignment of those projects, in order to correct the 
phasing discrepancy.  As a result, the first-phase project will move to the higher-priority group, 
and the second-phase project will take the place of the first in its lower-priority group.  
 
These phasing corrections, if required, will be documented in a report to the Judicial Council that 
details the results of this methodology’s application. 
 
H. No Substitutions of Projects between Groups 

Substitutions of projects between groups will not be allowed.  All project phase corrections will 
be made by the AOC, as described above.  
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V. FUNDING PROCESS 

A. How Requests for Funding Will Be Determined 

The AOC will recommend funding requests to the council, subject to review by the panel, for 
those within the Immediate Need group first, then from the Critical Need group, and so forth.  
Should more than one project for a court or for a specific area in a court be included in the same 
group, AOC staff will recommend funding beginning with the logical, first-phase project, as 
indicated in the Master Plan implementation schedule for its respective county.  Request for 
funding for the subsequent projects will be based on funding availability and the application of 
the process described below in section V.C.  The Judicial Council will consider the status of 
transfer from county jurisdiction to the state in approving funding requests.  The Judicial Council 
will determine an appropriate number of projects within each court for approving funding 
recommendations for submission to the California Department of Finance (DOF). 
 
AOC staff recommendations on funding requests for submission to the DOF will be presented to 
the Interim Court Facilities Panel (the panel) for review and approval, prior to submission to the 
Judicial Council through the annual update of the Judicial Branch’s Five-Year Infrastructure 
Plan. DOF will review these requests and determine whether or not the funding request should be 
presented in the Governor’s budget for consideration by the Legislature.  Ultimately, the 
Legislature makes all final determinations on funding requests, subject to veto by the Governor. 
 
B. Confirming Project Size and Budget 

After the council adopts the ranked set of groups, AOC staff will review—with court input—the 
Master Plan size and budget of each project in order to update and confirm project funding 
requirements relative to available funding and judgeship needs.  Judgeship needs will be based 
on revised county-level-adjusted judgeship projections that have been developed by the OCR.  
 
AOC staff will begin this process for projects in the Immediate Need group and then proceed to 
the lower-need groups as necessary, based on the amount of remaining funding available.  In 
doing so, staff anticipates a reduction in the total funding demand, by eliminating some excess 
growth.  This process is integral to submitting funding requests to the panel for review and 
recommendation to the council, as described above. 
 
C. Determination of Funding Requests If Funding Is Limited 

Should there be a lack of sufficient funding—within a given capital project funding cycle—to 
fund all qualifying Immediate Need, further project selection will be based on additional 
subcriteria.  These subcriteria will be evaluated by AOC staff: 
 
1. Rating for Security criterion; 
 
2. Economic opportunity; and  
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3. Replacement or consolidation of disparate small, leased or owned space that corrects 
operational inefficiencies for the court.  

 
AOC staff will prepare an analysis of these subcriteria for the panel to consider in recommending 
funding requests, prior to their submission to the council as described above.  Each of these 
subcriteria is defined as follows: 
 
1. Rating for Security Criterion.  A consideration to be used to select projects whenever 

funding is limited will be the 2004 RCP rating for security, which is the total of the 
weighted scores for the two security criteria in the 2003 Procedure.  These scores range 
from a low of 0 to a high of 80.  When this subcriterion is applied for selection purposes, 
projects with the highest possible 2004 RCP rating for security will gain funding 
preference over all other projects within their group.  Use of the security rating is 
consistent with the council and program objective of improving security in court 
facilities. 

 
2. Economic Opportunity.  A consideration to be used to select projects whenever funding 

is limited will be an evaluation of the relative economic opportunity of each eligible 
project.  The relative cost savings and overall cost-effectiveness of both operating and 
capital costs will be calculated by staff.  Economic opportunities include, but are not 
limited to, free or reduced costs of land for new construction, viable financing 
partnerships or fund contributions by other government entities or private parties that 
result in lower project delivery costs, cost savings resulting from adaptive reuse of 
existing facilities, operational efficiencies from consolidation of court calendars and 
operations, operational savings from sharing of facilities by more than one court, and 
building operational costs savings from consolidation of facilities.  Consideration of 
economic opportunity allows the council to request funding—from DOF—for projects 
that have documented capital or operating savings for the state.  AOC staff will work in 
collaboration with local courts to evaluate and document the economic opportunity of 
each eligible project. 

 
3. Replacement or Consolidation of Disparate Small, Leased or Owned Space that 

Corrects Operational Inefficiencies for the Court.  A consideration to be used to select 
projects whenever funding is limited will be the determination of whether the project 
replaces or consolidates disparate small, leased or owned space that will resolve 
operational inefficiencies.  Small leased or owned spaces could include: modular 
buildings, small private leases, or small court space in county buildings.  For example, 
some downtown courts lease one or two courtrooms within a short distance from the 
main courthouse, which creates operational inefficiencies for staff and judges. 
Consolidation of judicial and facility resources supports a more cost-effective court 
system. 
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VI. PROCESS FOR ADDING OR DELETING PROJECTS IN THE TRIAL COURT 
CAPITAL-OUTLAY PLAN 

If a court wishes to add or delete projects in the trial court capital-outlay plan, the court may 
submit a written request to the AOC, providing the project name, its description including size, 
number of courtrooms, and type of calendars planned, its estimated costs with value date of the 
estimate, and other descriptive information about the project.  The AOC will present this 
information to the panel for their consideration.  If the panel considers the request worthy, the 
panel will direct AOC staff to evaluate the project using this methodology and to include it in the 
appropriate project priority group for submission to the council at the time of the next update to 
the Judicial Branch Assembly Bill 1473 Five-Year Infrastructure Plan. 
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APPENDIX A 

A. Projects Deleted From or Added to the Trial Court Capital-Outlay Plan 

The following projects have been eliminated from or added to the previously adopted list of 201 
trial court capital projects based on the process of developing this methodology and reviewing 
the project list with each of the 58 courts. 
 
B. Projects Deleted from the Capital-Outlay Plan 

1. Projects with a 2004 RCP Score of 0. 

The following 13 projects either renovate or expand recently constructed court facilities 
or do not affect any existing facilities.  These projects provide new facilities only to 
accommodate future growth.  These projects will be added to approximately 135 other 
projects—identified in the Master Plans—that have been designed to accommodate 
growth well beyond 2010–2015 and have never been prioritized for inclusion in the 
Judicial Branch Five-Year Infrastructure Plan.4 

 
Feb 2006 

State 
Rank  

RCP 
Score  County  Project  

Total Project Cost 
(January 2006 dollars)

159  0  San Bernardino  Addition to Juvenile Dependency Court  $ 33,767,000
166  0  Ventura New Ventura West County Court  63,064,000
184  0  Fresno New Fresno Civil and Traffic Court  113,800,000
185  0  Fresno New Fresno Criminal Court  139,983,000
186  0  Glenn Addition to Willows Court  10,712,000
187  0  Kern Addition to New Taft Court  10,511,000
189  0  Los Angeles Complete Chatsworth Court (NV)  7,246,000
191  0  Orange New East County Court  64,831,000
192  0  Placer Addition to Roseville Court - Phase 2  31,722,000
193  0  Riverside New Civil Court (Mid-Cnty Reg)  38,151,000
194  0  Riverside New Riverside Civil Court (W Reg)  58,237,000
196  0  San Benito Addition to New Hollister Court  11,517,000
199  0  San Diego New East Mesa Juvenile Court  11,450,000

 

                                                 
4 Five projects with RCP scores of 0 remain in the plan:  Los Angeles – Complete Michael D. Antonovich Antelope 
Valley Court (N), Merced—Addition to New Merced Court; San Bernardino—Addition to Joshua Tree Court; 
Sacramento—Renovate Sacramento Wm Ridgeway Family Relations Court; and Stanislaus—Addition to Modesto 
Juvenile Court.  These projects are either additions to existing facilities that are not renovated or replaced by a 
first-phase project, they consolidate existing court facilities, or will accommodate several of the 150 new judgeships 
proposed in the FY 2006-2007 State Budget. 
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2. Projects Previously Approved by the Judicial Council or Fully Funded. 

These 7 projects are fully funded from county funds or have been previously approved by 
the Judicial Council. 

 
Feb 2006 

State 
Rank  

RCP 
Score  County  Project  

Total Project Cost 
(January 2006 dollars)

  1  920  Plumas/Sierra  New Portola/Loyalton Court   $  6,024,000
  3  890  Merced  New Merced Court  3,040,000
  4  633  Contra Costa  New East Contra Costa Court  63,979,000 
  5  284  Fresno  Renovate B. F. Sisk Fresno Federal Court  31,627,000 
  6  498  Fresno  New Fresno Area Juvenile Delinquency Court  22,195,000 
  7  820  Mono  New Mammoth Lakes Court  15,075,000 
27  666  Amador  New Jackson Court  26,860,000 

 
 

3. Completed Projects. 

This project was completed by the local county government in 2005. 
 

Feb 2006 
State 
Rank  

RCP 
Score  County  Project  

Total Project Cost 
(January 2006 dollars)

133  282  Nevada  Renovate Truckee Court  $ 332,000 
 
 

4. Renovation Projects Estimated to Cost Less Than $400,000 and Are Eligible 
for the Facility Modifications Program.5 

These 4 projects, owing to their estimated budget and project scope, may be eligible for 
funding through the facility modifications program once the affected building(s) transfers 
from the local county jurisdiction to the state.  An ongoing appropriation is currently 
available to fund facility modifications, prioritized by the method adopted by the council 
in December 2005. 

 
Feb 2006 

State 
Rank  

RCP 
Score  County  Project  

Total Project Cost 
(January 2006 dollars)

76  457  Mariposa  Renovate Mariposa Court   $ 76,000 
132  284  San Diego  Renovate Ramona Court  163,000 
153  213  Kings  Renovations to Avenal and Corcoran Courts  321,000 
161  166  Kern  Renovate Lake Isabella Court  96,000 

                                                 
5 Two additional projects—estimated to cost more than $400,000 but less than $1 million—may be eligible for 
funding in the Facility Modifications program: Kern—Renovate Bakersfield Court; and Santa Barbara—Renovate 
Jury Assembly.  Until these projects are funded through the Facility Modifications program, they will remain on the 
list of trial court capital-outlay projects and be prioritized based on this methodology.  One additional project, 
Mono—Renovate Bridgeport Court, is estimated to cost more than $400,000 but less than $1 million.  This project 
requires additional study to confirm its goals and related scope and will also be prioritized as a trial court capital-
outlay project under this methodology. 
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5. Other Projects Requested for Removal by the Courts. 

The local courts requested removal of these 6 projects from the list of 201 trial court 
capital projects in January 2005, in response to a December 2004 Judicial Council policy 
that allowed courts to request substitutions among its ranked projects, or during the 
formal comment periods on this methodology.  The Sacramento—New Criminal Courts 
Building project will be modified in phases to provide the functional requirements of the 
two eliminated projects below. 

 
Feb 2006 

State 
Rank  

RCP 
Score  County  Project  

Total Project Cost 
(January 2006 dollars)

32  840  Contra Costa  New Martinez Juvenile Court  $ 15,039,000
34  730  Imperial  Renovate Winterhaven Court  548,000 
60  526  Madera  Renovate Madera Court  7,476,000 

169  117  Fresno  Renovate Fresno North Jail Annex Court  3,042,000
177  276  Sacramento  Renovate Sacramento Gordon D. Schaber Court  19,353,000 
195  424  Sacramento  New Sacramento Court Administration Building  56,195,000 

 
 
C. Projects Added to the Capital-Outlay Plan 

1. Projects Added to the Capital-Outlay Plan. 

Based on the process of developing this methodology in 2006, the following projects 
have been added to the capital-outlay plan. 

 

County  Project Name  

Total Project Cost 
(Escalated to 

January 2006 dollars) 
Alameda   New East County Hall of Justice  $ 106,300,000
Fresno   New Fresno Criminal Courthouse  104,589,000
Kern   Complete Bakersfield Juvenile Justice Center  608,000
Los Angeles   Renovate Santa Clarita Courthouse  5,154,000
Monterey   New King City Court  17,335,000
Sacramento   New Sacramento Civil Court  182,153,000
San Bernardino   New High Desert Court  121,055,000
San Bernardino   Addition to Juvenile Dependency Court  29,554,000
San Francisco   New San Francisco Criminal Court  163,427,000
San Joaquin   Renovate Juvenile Justice Center  3,452,000
San Luis Obispo   New Grover Court  13,000,000

     $ 746,627,000
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2. One Project Added to Revise Project Scope. 

A correction in project scope will occur for the Placer/Nevada—New Tahoe/Truckee 
Regional Court project, which is currently ranked 2 in the previously adopted list of 201 
trial court capital projects (February 2006).  This project will be eliminated and then 
divided into two separate court projects.  As a result, the Nevada—New Truckee Court 
(ranked 105 in the previously adopted list of 201 trial court capital projects), which is the 
Nevada portion of the project, was prioritized under this methodology.  A new project for 
Placer County—the New Tahoe Area Court—is proposed to replace the Placer portion of 
this project. 
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APPENDIX B 

A. Definitions and Data Sources for 2004 RCP Data for Use in the Prioritization 
Methodology for Trial Court Capital-Outlay Projects 

The 2004 RCP data on security, space shortfall, and physical condition will be used to evaluate 
three criteria—Security, Overcrowding, and Physical Condition—in this methodology.  Each of 
these ratings is described in detail below. 
 
B. 2004 RCP Ratings for Security, Overcrowding, and Physical Condition Criteria 

In August 2003, the Judicial Council adopted a way to prioritize trial court capital-outlay 
projects.  The prioritization procedure is described in Five-Year Trial Court Capital Outlay 
Plan—Prioritization Procedure and Forms (2003 Procedure), which includes a detailed 
description of the source of the data used to develop the RCP (Review of Capital Project—
Prioritization) ratings.  The RCP ratings were designed to record and present the data needed to 
measure each criterion and to develop a rating and a weighted score for each project.   
 
This methodology will use the RCP ratings for security, overcrowding, and physical condition, 
recorded in the 2004 RCP forms created by implementing the 2003 Procedure.  The 2004 RCP 
forms used information from the Task Force on Court Facilities (task force) and the 2002–2003 
facilities master plans (master plans). 
 
Table B1 presents how the task force or master plan data was translated into the ratings used in 
this methodology.   
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TABLE B1 
Task Force or Master Plan Evaluations Translated into  

Rating Used in the Prioritization Methodology 
 

Task Force or Master Plan Evaluation  Translate to Common Scale 

Formula to Translate 
Task Force to  

Rating Used in Methodology  Weight  
Rating used in 
Methodology 

1. Security......................................        

 a. 0 = Deficient.......................   NA 10 - 0 = 10  4  10 x 4 = 40 

 b. 5 = Marginal .......................   NA 10 - 5 = 5  4  5 x 4 = 20 

 c. 10 = Adequate ....................   NA 10- 10 = 0  4  0 x 4 =0 

2. Overcrowding............................   Current area/Guidelines 
area 

1 - (Current 
area/Guidelines area) x 

160 

 See 
previous 

 0 to 160 

3. Physical Condition ....................         

 a. Overall Physical Condition   100 - Task Force ((100 - Rating Used) / 10) 
x 10 

 See 
previous 

 0 to 180 

4. Life Safety and ADA        

 a. 5 = 100% of replacement 
cost to upgrade ............  

 
10.0 NA  4  10.0 x 4 = 40

b. 4 = 75% of replacement 
cost to upgrade ............  

 
7.5 NA  4  7.5   x 4 = 30

c. 3 = 50% of replacement 
cost to upgrade ............  

 
5.0 NA  4  5.0   x 4 = 20

d. 2 = 25% of replacement 
cost to upgrade ............  

 
2.5 NA  4  2.5   x 4 = 10

e. 1 = Like new condition......   0.0 NA  4  0.0   x 4 =  0 
 
 
A completed set of RCP-1 and RCP-2 forms for a project are included at the end of this 
document to identify where the data used in this methodology is presented on RCP-1 and RCP-2 
forms.  The Administrative Office of the Courts (AOC) has hard copies of the completed forms 
on file for each capital-outlay project (project) that record the ratings used to develop the ranked 
list of projects presented in the Judicial Branch AB 1473 Five-Year Infrastructure Plan, Fiscal 
Years 2005-2006, 2006-2007, and 2007-2008 (adopted on February 24, 2006) (Five-Year 
Plan).6   
 
Similar to the 2003 Procedure, this methodology uses the 2004 RCP ratings based on the 
proportional share of the area of each building affected by the project.  For example, two existing 
court facilities are affected by a single capital project.  Facility A1 is 80,000 square feet, and 

                                                 
6 In December 2003, the courts received draft versions of these forms for their review before the evaluation of each project was 
finalized.  
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facility B1 is 20,000 square feet.  Given this method, the rating for each criterion will be the total 
of 80 percent of the rating for facility A1, plus 20 percent of the rating of facility B1. 
 
The following sections describe the location of the information and data in the 2004 RCP forms 
that will be used in this prioritization methodology. 
 
C. Data in 2004 Form RCP-1—Buildings Affected by the Project 

RCP-1 form is the basis for the list of buildings affected by the project in this methodology.  
Sections 2A and 2B of the form list the name of the facility affected by the capital project and 
the site/building ID, which is the letter/number identification of each facility.7   
 
The RCP-1 form lists the current facility area for each building affected by the project.  In all 
cases, component gross square feet (CGSF) will be used in this methodology.8  Project names 
that will be used in this methodology will be based on the names listed in the Five-Year Plan.9   
 
D. Data in Form RCP-2—Level 1 Buildings 

An RCP-2 form exists for each building affected by a capital project.  Specific information in the 
RCP-2 form used in this methodology includes the following (and letter E. corresponds to the 
item in the RCP-2 form): 
 

E. Is this a Level 1 building in the Task Force on Court Facilities County 
Report?  Level 1 was the term assigned by the task force to buildings that were 
determined to have limited value as a real estate asset and therefore were not 
viewed by the task force as part of a long-term solution to a court’s facility 
problems.  Level 1 buildings were not evaluated by the task force, and therefore, 
no numerical ratings exist for physical condition, security, or overcrowding. 
 
The Master Plan and the Task Force County Report Table 2.2, Trial Court 
Building Occupancy, identifies the buildings determined as Level 1 buildings by 
the task force.  In this methodology, Level 1 buildings will be assigned the 
average rating for each criterion, based on the 2004 RCP ratings of all non-
Level-1 buildings affected by all 201 projects identified in the Five Year Plans 
for Fiscal Years 2005-2006, 2006-2007 and 2007-2008 (adopted February 24, 
2006), as shown in the table below:   

 
TABLE B2 

Ratings Applied to Level 1 Buildings 

Criterion 
Average 2004 
RCP Rating 

Maximum Possible 
Rating 

Security.......................................... 42.82 80 

Physical Condition ........................ 65.34 180
Overcrowding................................ 81.52 160

                                                 
7 This information is also recorded in each RCP-2, section 2B. 
8 The 2003 Procedure used both CGSF and building gross square feet (BGSF).   
9 Note that the RCP-1 form presents a project name in section 1A.  This name, which is from the master plan, may differ from the 
name presented in the Five-Year Plan.  Project names have been simplified and standardized in the Five-Year Plan. 
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E. Data in Form RCP-2 Section 3—Source of Ratings for Physical Condition, 
Security, and Overcrowding Criteria 

This section contains the 2004 RCP ratings for physical condition, security, and, unless updated 
with more current information from the building transfer process, overcrowding.  The basis for 
the ratings to be used in this methodology will be described in more detail below.  
 
The basis for the ratings is largely the facility assessment documented in the master plan, based 
on verification of the task force evaluation through site visits.  When a master plan provides an 
updated numerical rating of condition, the master plan rating was used in the 2004 RCP form.  If 
the master plan provided a narrative description, the master plan narrative was compared to the 
narrative and rating documented in the Task Force County Report.  A task force rating was then 
adjusted up or down if an adjustment could be justified by reference to the master plan condition 
description.  If no adjustment could be justified by the master plan narrative on condition, then 
the task force rating for the particular physical or functional condition was used. 
 
F. Description of Column Headings in RCP-2 Form for Building Physical Condition 

and Building Functional Condition 

The 2003 Procedure employed a scoring system to translate ratings of each condition criteria into 
scores from 0 to 10.   
 
Below are definitions of the terms used in the column headings of the RCP-2 form for the first 
two general condition criteria—Building Physical Condition, which includes the ratings used for 
this methodology’s Physical Condition criterion, and Building Functional Condition, which 
includes the ratings used for the Security and Overcrowding criteria: 
 

 Measure:  This is a formula or scale that shows how the Rating Used Here is converted 
into a score from 0 to 10. 

 
 TF Rating:  This is the rating assigned to a criterion by the task force. 

 
 Rating Used Here:  This is the rating used in this form to calculate the score.  When the 

Rating Used Here is different from the task force rating, the reviewer described the 
reason for the changed rating in the Comments section of Building Physical Condition or 
Building Functional Condition. 

 
 Score:  The number of points that result from translating the Rating Used Here, based on 

the formula or scale shown in the Measure column. 
 
 Weight:  The value this criterion has, relative to other criteria.   

 
 Weighted Score:  The Score multiplied by the Weight.  The Weighted Score is the 

“rating” used in this methodology. 
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 Maximum Weighted Score:  The score received if the highest possible score for the 
criterion was received.  This is the maximum number of points an existing facility could 
receive for the criteria, based on the Score and the Weight. 

 
G. Building Physical Condition—Source of Ratings for Physical Condition Criterion  

As in the 2003 Procedure, in this methodology the physical condition rating of a facility is the 
sum of three weighted scores: the Overall Building Physical Condition rating, which is a 
composite score of primary building systems; the Life Safety system rating; and the rating for the 
Americans with Disabilities Act (ADA) compliance system.  The maximum possible rating for 
Physical Condition is 180 in this methodology. 
 
As indicated above, either the task force report or the master plan was the source of the data used 
to determine the weighted score of each of these three components, which are described below 
(the letter/number reference refers to letter/number location of data in the RC-2 form).  The task 
force rating for the physical condition of each building is found in the County Report in section 
3, Building Evaluation.  The ratings of each of the 12 primary building systems are located in a 
table, following the narrative on building physical conditions, entitled “Building System 
Evaluation.”  Refer to Example 1:  Building System Evaluation from Task Force County Report, 
for an excerpt of the task force report that presents the source of these ratings when the task force 
rating was used. 
 

A. Overall Building Physical Condition.  The overall rating of the 
facility’s physical condition established by the task force and verified by the 
Master Plan. Overall Building Physical Condition refers to the assessment of the 
condition of facility systems to establish the probable level of capital investment 
needed to restore the facility to a condition suitable for long term use as a court 
facility.  The physical condition rating in the task force county report indicates 
the “value” of the facility as a percentage of its replacement value.  The task 
force scale was from 0 to 100 percent, with the scale as follows: 

 
    > 60% = Adequate 
 40–60% = Marginal 
    < 40% = Deficient 

 
The overall facility rating as determined by the task force is the composite of 
individual ratings for each of the following primary building systems, also 
referred to as the Shell and Core Systems: 
 

 General Structure 
 Exterior Wall 
 Roof 
 ADA Compliance 
 Vertical Transportation  
 Life Safety 
 Fire Protection 
 Graphics/Signage 
 Plumbing Systems 
 HVAC (Heating, Ventilation, Air Conditioning System) 
 Electrical Systems 
 Communications/Technical Systems 
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Each of the above systems was given a rating, based on a scale from 1 to 5, 
defined as: 

 
0 = Not applicable; system not required. 
1 = Like new condition; no renewal required. 
2 = 25% of total replacement cost to upgrade; minor renovation/renewal 

required. 
3 = 50% of total replacement cost to upgrade; moderate renovation/renewal 

required. 
4 = 75% of total replacement cost to upgrade; substantial 

renovation/renewal required. 
5 = 100% of total replacement cost to upgrade; element replacement 

required.  Element is necessary, but is in sufficiently bad condition to 
warrant replacement. 

 
B. Life Safety. The rating refers to the degree of improvement necessary 
(relative to the total value of the life safety system) to enhance life safety in the 
event of an emergency.  The life safety system includes fire alarm systems, 
smoke detection systems, fire extinguishers, emergency lighting, emergency exit 
door hardware, exit signs, and adequate means of egress, as defined and required 
by local building codes.   
 
C. ADA Compliance.  The ADA Compliance rating refers to the degree of 
improvement necessary relative to the total value of the ADA compliance 
system to bring the building’s accessibility into compliance with the Americans 
with Disabilities Act.   

 
Example 1:  Building System Evaluation Table—Source of Physical Condition Criterion 
Rating from Task Force County Report, Section 3: Building Evaluation 
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H. Building Functional Condition—Source of Ratings for Security and Overcrowding 
Criteria 

1. Security Criterion Ratings   

The total of the weighted scores for the two security conditions related to secure and 
separate circulation for judges and staff, the public and in-custody individuals is the basis 
for the security rating used in this methodology.  The methodology will not use the 
evaluation of building security, which refers to the degree of compliance with guidelines 
for security and control of access in and out of the facility.  The source of the data used to 
determine the weighted score of each of these two components is described below 
(letter/number reference refers to letter/number location of data in the RCP-2 form).  The 
maximum possible rating for Security is 80 in this methodology. 

 
 As indicated above, either the task force report or the master plan was the source of the 

data used to determine the weighted score of each of these two components, which are 
described below.  The task force security evaluation of each building is found in the Task 
Force County Report in section 3, Building Evaluation.  The ratings of each of the eight 
functional building systems are located in a table entitled “Building Functional 
Evaluation.”  Refer to Example 2 for a table from the task force report that identifies the 
two security ratings when the task force rating was used. 

 
F. Security:  Two criteria indicate how secure an existing facility is: 
 
1. Judicial/Staff Circulation:  Refers to the degree of compliance with 
guidelines for private circulation paths exclusively dedicated to permit the 
judiciary and staff to enter and move through the facility separate and secure 
from both the public and in-custody individuals.  
 
2. Secure Circulation:  Refers to the degree of compliance with 
guidelines for a separate, secure means by which in-custody individuals are 
brought into the facility and moved from holding areas to the courtroom.  A 
secure circulation route is completely separated from areas used by the public 
and by the judiciary and court staff. 

 
The task force rating system for each functional component, including the three 
security criteria defined above, was based on a scale from 0 to 10, as follows:   
 

     0 = Deficient:  Functional condition fails in one or more major aspects 
     5 = Marginal:  Functional condition has notable deficiencies 
   10 = Adequate:  Functional condition is acceptable or better 
N/A = Not Applicable:  Functional element is not applicable for this facility. 
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Example 2: Building Functional Evaluation—Source of Security Criterion Rating 
from Task Force County Report, Section 3: Building Evaluation 

 
 

2. Overcrowding Criteria Ratings 

There are two sources of data for the Overcrowding criterion.  Updated current facility 
areas based on current information from the building transfer process will be used, if 
available, in this methodology.  In cases where the AOC has updated information on the 
CGSF of court occupied area identified through the SB 1732 facility transfer process, the 
AOC will recalculate the space shortfall using the formula employed by the 2003 
Procedure (see below).  
 
In most cases, the weighted space shortfall score from the 2004 RCP is the basis for the 
Overcrowding rating used in this methodology.  The task force report or master plan was 
the source of the data used to determine the weighted score for space shortfall, as 
described below (letter/number reference refers to the letter/number location of the data 
in the RCP-2 form). 
 
The space shortfall rating measures the space currently occupied by the court, compared 
to that required to meet current needs based on the guidelines.  The guidelines refer to the 
Trial Court Facilities Guidelines published by the Task Force on Court Facilities in 
March 2001 and adopted by the Judicial Council effective July 1, 2002.  The guidelines 
describe acceptable standards for construction, renovation, and remodeling of court 
facilities.  They include guidelines for how court facilities should be organized and 
secured to provide safe and operationally efficient courts.  They also include space 
standards to use for developing an assessment of space needed by a facility.  The 
maximum possible rating for Overcrowding is 160 in this methodology. 

 
J. Current space available vs. space required by guidelines.  The score is 
equal to the Current Facility Area divided by the Guidelines Area, subtracted 
from 1 and then multiplied by 10. 



Prioritization Methodology for Trial Court Capital-Outlay Projects August 25, 2006 
 

 B-9 
 
 

Court functions either partially occupy a facility, such as a leased facility or a 
county administrative building, or are located in standalone courthouses.  For all 
facilities, CGSF figures are used.  CGSF expressed the amount of “useable” area 
for a specific use.10 
 
Current Facility Area:  The current facility area is the numerator of the space 
shortfall, or Overcrowding, criterion.  The RCP form records either the task 
force or both the master plan and task force information on CGSF of court area 
occupied by the court. 
 
The Task Force recorded its assessment in Table 2.2:  Trial Court Building 
Occupancy in the Task Force County Report, which is the number in the column 
entitled “Courts Component Gross Area.”  Example 3 provides a sample of 
Table 2.2. 
 
If the Master Plan updated this number because of an addition to or reduction of 
space since the task force survey, then the revised number can be found in the 
Master Plan Report and was then recorded in the “data used here” column.  All 
area information has since been reviewed by the AOC in an effort to utilize to 
CGSF in this methodology.11 

 
Guidelines Area:  This number is the denominator of the equation for the rating 
for the space shortfall, or overcrowding, criterion. 

 
Example 3:  Table 2.2:  Trial Court Building Occupancy from Task Force County Report 

 

                                                 
10 CGSF is defined as the aggregate floor area of all individual rooms in a specific use area, including related 
internal circulation, interior partitions and interior columns, chases serving the space, and other areas incidental to 
the use area.  CGSF excludes the area required for public circulation and lobbies, mechanical and electrical spaces 
and distribution shafts, stairs, elevators, and other common building elements. 
11 The 2003 Procedure used CGSF for shared-use facilities and BGSF for court-only facilities.  The new 
methodology will use CGSF in every case, for a standardized and consistent comparison among facilities.  
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The space required to meet current needs is found in the Task Force County Report at the 
end of Table F:  Current Shortfalls Relative to Adequate Space.  For each facility, the 
number is located in the column entitled “Space Required Relative to Current Use—
Component Gross Area,” which is the first of three column headings, and the row entitled 
‘Totals for X County Courthouse Building.”  The Component Gross Area number for the 
space occupied by the court, which is the first of three numbers listed at the bottom of the 
identified column, is recorded here.  See Example 4 for a sample of this Table F from the 
task force report.   

 
Example 4:  Table F:  Space Required Relative to Current Use 
from Task Force County Report 

 
 
 
The following pages present examples of an RCP-1 form for the New Modesto Court project and 
pages 1-4 (of a total of 10) of the RCP-2 form for the existing Main Modesto Courthouse.  
Examples 1-4 present data from the Task Force County Report on the existing Main Modesto 
Courthouse.  The arrows on the examples identify data identified with arrows on the RCP forms. 
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
Immediate Madera New Madera Court 17 5 4 4 4 $121,482,000 $121,482,000

Need Monterey New King City Court 17 5 4 3 5 $17,335,000 $138,817,000
Placer Addition to Roseville Court 17 5 4 3 5 $15,818,000 $154,635,000
San Bernardino New San Bernardino Court 17 5 3 4 5 $123,940,000 $278,575,000
Placer New Tahoe Area Court 17 4 5 3 5 TBD $278,575,000
Butte New North Butte County Court 16 5 4 2 5 $22,886,000 $301,461,000
Fresno New Selma Regional Justice Center 16 5 3 3 5 $63,226,000 $364,687,000
Fresno Renovate Fresno County Court 16 5 3 3 5 $59,277,000 $423,964,000
Riverside New Riverside Mid-County Region Court 16 5 3 3 5 $27,677,000 $451,641,000
Riverside New Indio Juvenile Court (Desert Reg) 16 5 5 1 5 $15,231,000 $466,872,000
Tulare New Porterville Court 15.5 5 4 3 3.5 $62,452,000 $529,324,000
Fresno New Clovis Court 15 5 3 2 5 $31,136,000 $560,460,000
Los Angeles New Long Beach Court – Phase 1 (S) 15 5 3 3 4 $186,365,000 $746,825,000
Los Angeles New Long Beach Court – Phase 2 (S) 15 5 3 3 4 $65,634,000 $812,459,000
San Benito New Hollister Court 15 5 4 4 2 $27,931,000 $840,390,000
Merced Addition to New Merced Court 15 4 3 3 5 $31,060,000 $871,450,000
Orange Addition to Laguna Niguel Court 15 4 3 3 5 $47,657,000 $919,107,000
San Joaquin New South San Joaquin County Court 15 4 3 3 5 $49,710,000 $968,817,000
Calaveras New San Andreas Court 14.5 5 4 4 1.5 $27,392,000 $996,209,000
Sacramento New Sacramento Criminal Court 14.5 5 3 3 3.5 $229,584,000 $1,225,793,000
Sonoma New Santa Rosa Criminal Court 14.5 5 3 4 2.5 $130,564,000 $1,356,357,000
Riverside New Temecula Court (Mid-Cnty Reg) 14 5 3 1 5 $16,737,000 $1,373,094,000
Shasta New Redding Court 14 5 3 3 3 $116,528,000 $1,489,622,000
Contra Costa New North Concord Court 14 4 3 3 4 $83,816,000 $1,573,438,000
Riverside Addition to Corona Court (W Reg) 14 4 2 3 5 $14,473,000 $1,587,911,000
Stanislaus New Modesto Court 14 4 3 2 5 $31,418,000 $1,619,329,000
Kern Renovate Bakersfield Court 14 3 3 3 5 $646,000 $1,619,975,000
Los Angeles Renovate Lancaster Court (N) 14 3 4 2 5 $4,655,000 $1,624,630,000
Solano Renovation and Addition to Fairfield Old Solano Courthouse 14 3 3 3 5 $17,812,000 $1,642,442,000
Imperial New El Centro Family Court 13.5 5 4 4 0.5 $21,905,000 $1,664,347,000
Kern New Mojave Court 13.5 5 4 2 2.5 $16,625,000 $1,680,972,000
Lassen New Susanville Court 13.5 5 4 3 1.5 $38,591,000 $1,719,563,000
San Joaquin New Stockton Court 13.5 5 3 3 2.5 $72,738,000 $1,792,301,000

continued Sutter New Yuba City Court 13.5 5 4 2 2.5 $55,323,000 $1,847,624,000
on page 2 Kern New Ridgecrest Court 13 5 4 1 3 $10,198,000 $1,857,822,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
Immediate Tehama New Red Bluff Court 13 5 3 3 2 $17,358,000 $1,875,180,000

Need Tulare Renovation and Addition to Visalia Court 13 5 3 2 3 $136,711,000 $2,011,891,000
cont'd San Bernardino Addition to Joshua Tree Court 13 4 2 2 5 $11,338,000 $2,023,229,000

Los Angeles Renovation of Santa Clarita Court (NV) 13 3 3 2 5 $5,154,000 $2,028,383,000
Merced New Los Banos Court 13 3 3 2 5 $16,117,000 $2,044,500,000
Riverside Addition to Riverside Juvenile Court (W Reg) 13 3 4 1 5 $15,299,000 $2,059,799,000
Riverside New Western Regional Traffic and Small Claims Court (W Reg) 13 3 3 2 5 $25,069,000 $2,084,868,000
Los Angeles New Southeast Los Angeles Court (SE) 13 2 3 3 5 $98,535,000 $2,183,403,000
Santa Barbara Renovation and Addition to Santa Barbara Figueroa Court 12.5 5 4 3 0.5 $36,391,000 $2,219,794,000
Sonoma New Santa Rosa Family and Civil Court 12.5 5 3 3 1.5 $120,072,000 $2,339,866,000
Tuolumne New Sonora Court 12.5 5 4 3 0.5 $40,642,000 $2,380,508,000
Yolo New Woodland Court 12.5 5 3 3 1.5 $113,232,000 $2,493,740,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
Critical Imperial Addition to El Centro Court 12 5 3 4 0 $70,228,000 $2,563,968,000
Need Imperial Renovate El Centro Court 12 5 3 4 0 $17,851,000 $2,581,819,000

Imperial Renovate El Centro Court - Phase 2 12 5 3 4 0 $2,001,000 $2,583,820,000
Lake New Lakeport Court 12 5 4 2 1 $30,138,000 $2,613,958,000
Mono Renovate Bridgeport Court 12 5 4 3 0 $738,000 $2,614,696,000
San Diego Renovate San Diego Meadlowlark Juvenile Court 12 5 4 3 0 $18,025,000 $2,632,721,000
San Diego New Central San Diego Court 12 5 3 4 0 $330,737,000 $2,963,458,000
Sierra New Downieville Court 12 5 4 3 0 $7,636,000 $2,971,094,000
Siskiyou New Yreka Court 12 5 3 4 0 $28,151,000 $2,999,245,000
Sonoma Renovate Santa Rosa Hall of Justice 12 5 3 4 0 $9,324,000 $3,008,569,000
Mariposa New Mariposa Court 12 4 5 3 0 $18,893,000 $3,027,462,000
Stanislaus Addition to Modesto Court 12 4 3 2 3 $31,418,000 $3,058,880,000
Riverside Addition to Hemet Court (Mid-Cnty Reg) 12 3 3 1 5 $15,357,000 $3,074,237,000
Kern New Delano Court 12 2 3 2 5 $17,113,000 $3,091,350,000
San Joaquin Renovate Juvenile Justice Center 11.5 5 4 1 1.5 $3,452,000 $3,094,802,000
Los Angeles New Glendale Court (NC) 11.5 4 3 2 2.5 $83,441,000 $3,178,243,000
Solano Renovate Fairfield Hall of Justice/Law & Justice Center 11.5 3 3 3 2.5 $3,822,000 $3,182,065,000
Kern New Taft Court 11.5 2 4 2 3.5 $10,592,000 $3,192,657,000
Alpine New Markleeville Court 11 5 4 2 0 $7,179,000 $3,199,836,000
El Dorado New Placerville Court 11 5 3 3 0 $37,564,000 $3,237,400,000
Mendocino New Ukiah Court 11 5 3 3 0 $31,918,000 $3,269,318,000
Plumas New Quincy Court 11 5 4 2 0 $23,331,000 $3,292,649,000
Sacramento New Sacramento Civil Court 11 5 3 3 0 $182,153,000 $3,474,802,000
San Joaquin Renovate Stockton Court 11 5 3 3 0 $31,893,000 $3,506,695,000
Santa Barbara Renovate Santa Barbara Jury Assembly 11 5 3 3 0 $518,000 $3,507,213,000
Santa Clara New Mountain View Court 11 5 3 3 0 $76,394,000 $3,583,607,000
Santa Clara New San Jose Family Resources Court 11 5 3 3 0 $158,089,000 $3,741,696,000
Yolo New Yolo County Juvenile Court 11 5 3 3 0 $6,396,000 $3,748,092,000
Los Angeles New Los Angeles Mental Health Court (MH) 11 4 3 2 2 $30,886,000 $3,778,978,000
Ventura New Ventura East County Court 11 4 1 1 5 $88,935,000 $3,867,913,000
San Bernardino New High Desert Court 11 1 3 2 5 $121,055,000 $3,988,968,000
Santa Barbara Addition to Santa Maria Lewellen Justice Center 10.5 5 2 3 0.5 $34,273,000 $4,023,241,000
Orange Addition to Fullerton Court 10.5 4 2 2 2.5 $44,766,000 $4,068,007,000
Kern Addition to Bakersfield Court 10.5 3 3 3 1.5 $87,956,000 $4,155,963,000
Monterey Addition to Salinas Court 10.5 3 2 3 2.5 $33,846,000 $4,189,809,000
Solano New South Wing and Renovation of Fairfield Old School – Phase One 10.5 3 3 3 1.5 $63,569,000 $4,253,378,000
Lake New Clearlake Court 10.5 2 4 2 2.5 $12,275,000 $4,265,653,000
Stanislaus Addition to Modesto Juvenile Court 10.5 2 4 2 2.5 $3,452,000 $4,269,105,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
High Imperial Addition to Calexico Court 10 5 3 2 0 $4,965,000 $4,274,070,000
Need Nevada New Truckee Court 10 5 3 2 0 $19,177,000 $4,293,247,000

Santa Barbara Renovate Santa Barbara Historic Anacapa Court 10 5 2 3 0 $4,879,000 $4,298,126,000
Santa Clara Addition to San Jose Civil Court 10 5 2 3 0 $98,979,000 $4,397,105,000
Stanislaus New Turlock Court 10 5 4 1 0 $34,892,000 $4,431,997,000
Del Norte Addition to Crescent City Court 10 4 3 2 1 $20,538,000 $4,452,535,000
Kings New Hanford Court 10 4 2 2 2 $80,063,000 $4,532,598,000
Los Angeles New Downtown Los Angeles Civil and Family Court (C) 10 4 3 3 0 $756,737,000 $5,289,335,000
Los Angeles New Eastlake Juvenile Court (JDel) 10 4 4 2 0 $36,688,000 $5,326,023,000
Nevada New Nevada City Court 10 4 4 2 0 $54,946,000 $5,380,969,000
San Bernardino Renovation and Addition to Needles Court 10 4 3 3 0 $3,574,000 $5,384,543,000
San Diego New Vista Court 10 4 3 2 1 $79,595,000 $5,464,138,000
Humboldt New Eureka Court 10 3 3 3 1 $94,757,000 $5,558,895,000
Kern Addition to Bakersfield Court - Phase 2 10 3 3 3 1 $22,017,000 $5,580,912,000
San Diego New San Diego Traffic/Small Claims Court 10 3 3 4 0 $41,667,000 $5,622,579,000
San Diego New Chula Vista Court 10 3 3 2 2 $111,957,000 $5,734,536,000
San Luis Obispo New Grover Court 10 3 5 2 0 $13,000,000 $5,747,536,000
Glenn Renovation and Addition to Willows Historic Court 9.5 5 2 2 0.5 $13,493,000 $5,761,029,000
San Luis Obispo New San Luis Obispo Court 9.5 4 3 2 0.5 $55,230,000 $5,816,259,000
Alameda Addition to Wiley W. Manuel Court 9 4 1 4 0 $107,902,000 $5,924,161,000
Inyo New Bishop Court 9 4 4 1 0 $11,322,000 $5,935,483,000
Los Angeles New Los Angeles Central Juvenile Court (JDel) 9 4 3 2 0 $74,243,000 $6,009,726,000
Los Angeles Renovate Burbank Court (NC) 9 4 3 2 0 $7,267,000 $6,016,993,000
Orange Renovate Newport Beach Court 9 4 3 2 0 $11,467,000 $6,028,460,000
San Mateo Addition to Central San Mateo Court 9 4 3 2 0 $5,074,000 $6,033,534,000
Siskiyou New Siskiyou Service Centers 9 4 3 2 0 $5,989,000 $6,039,523,000
Los Angeles Addition to New East Los Angeles Criminal Court (E) 9 3 3 3 0 $68,891,000 $6,108,414,000
Modoc Addition to Alturas Barclay Justice Center 9 3 3 3 0 $5,723,000 $6,114,137,000
Santa Cruz Addition to Santa Cruz Court 9 3 3 2 1 $18,508,000 $6,132,645,000
Solano Renovate Fairfield Old School – Phase Two 9 3 3 3 0 $22,332,000 $6,154,977,000
San Bernardino Addition to Rancho Cucamonga Court 9 1 1 2 5 $38,646,000 $6,193,623,000
Fresno New Fresno Criminal Court 8.5 2 2 1 3.5 $104,589,000 $6,298,212,000
Santa Clara Renovation and Addition to San Jose Criminal and Juvenile Court 8.5 2 3 3 0.5 $162,244,000 $6,460,456,000
Yuba New Marysville Court 8.5 2 2 3 1.5 $46,949,000 $6,507,405,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
Medium San Bernardino Renovation of Joshua Tree Courthouse 8 4 2 2 0 $3,122,000 $6,510,527,000

Need San Mateo Renovation and Addition to South San Francisco Court 8 4 2 2 0 $10,823,000 $6,521,350,000
Trinity New Weaverville Court 8 4 3 1 0 $10,593,000 $6,531,943,000
Alameda New East County Hall of Justice 8 3 3 2 0 $106,300,000 $6,638,243,000
Fresno New Fresno Juvenile Dependency Court 8 3 3 2 0 $5,224,000 $6,643,467,000
Humboldt New Garberville Court 8 3 3 2 0 $5,902,000 $6,649,369,000
Humboldt New Eureka Juvenile Delinquency Court 8 3 3 2 0 $3,553,000 $6,652,922,000
Marin New Marin Civic Center Court - North 8 3 3 2 0 $63,035,000 $6,715,957,000
Napa Renovate Napa Juvenile Court 8 3 3 2 0 $3,583,000 $6,719,540,000
San Francisco New San Francisco Criminal Court 8 3 3 2 0 $163,427,000 $6,882,967,000
Santa Barbara New Santa Barbara Juvenile Court 8 3 3 2 0 $4,716,000 $6,887,683,000
Los Angeles Renovate Torrance Court (SW) 8 2 3 3 0 $25,439,000 $6,913,122,000
Los Angeles Renovate Metropolitan Court (C) 8 2 3 3 0 $40,453,000 $6,953,575,000
Los Angeles Renovate Santa Monica Court (W) 8 2 3 3 0 $26,123,000 $6,979,698,000
Humboldt New Hoopa Court 8 1 4 3 0 $5,479,000 $6,985,177,000
Riverside Addition to Southwest Justice Center (Mid-Cnty Reg) 8 1 1 1 5 $127,349,000 $7,112,526,000
Riverside Addition to Riverside Family Law Court (W Reg) 8 1 1 1 5 $25,691,000 $7,138,217,000
San Bernardino Addition to Juvenile Dependency Court 8 1 1 1 5 $29,554,000 $7,167,771,000
Kern Complete Bakersfield Juvenile Justice Center 7.5 1 2 1 3.5 $608,000 $7,168,379,000
Riverside New Indio Court (Desert Reg) 7.5 1 2 1 3.5 $148,444,000 $7,316,823,000
Los Angeles Addition to New Southeast Los Angeles Court (SE) 7 3 1 3 0 $42,891,000 $7,359,714,000
San Francisco New San Francisco Family Court 7 3 3 1 0 $79,468,000 $7,439,182,000
San Francisco Renovate San Francisco Civic Center Court 7 3 3 1 0 $1,536,000 $7,440,718,000
San Mateo Renovate Redwood City Court 7 3 3 1 0 $44,565,000 $7,485,283,000
Los Angeles Renovate Van Nuys Court East (NW) 7 2 2 3 0 $49,790,000 $7,535,073,000
Riverside New Blythe Court (Desert Reg) 7 2 4 1 0 $21,990,000 $7,557,063,000
Sacramento Renovate Sacramento Carol Miller Justice Center 7 2 3 1 1 $18,668,000 $7,575,731,000
San Joaquin New Lodi Court 7 2 3 2 0 $22,582,000 $7,598,313,000
Santa Clara New San Jose Traffic and Small Claims Court 7 2 2 3 0 $51,386,000 $7,649,699,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Score

Project Priority 
Group County Project Name Total Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to     

Jan 2006 Dollars)

Cumulative Total 
Project Cost 
(Escalated to      

Jan 2006 Dollars)
Low Orange Addition to Santa Ana Court 6.5 2 2 2 0.5 $134,426,000 $7,784,125,000
Need Los Angeles Addition to Alhambra Court (NE) 6 2 2 2 0 $44,782,000 $7,828,907,000

Los Angeles New Downtown Los Angeles Criminal Court (C) 6 2 2 2 0 $146,164,000 $7,975,071,000
Los Angeles New East District Criminal Court (E) 6 2 2 2 0 $131,885,000 $8,106,956,000
Los Angeles Renovate Alhambra Court (NE) 6 2 2 2 0 $13,184,000 $8,120,140,000
Los Angeles Renovate Clara Shortridge Foltz Criminal Justice Center (C) 6 2 2 2 0 $86,380,000 $8,206,520,000
Los Angeles Renovate Pomona Court South (E) 6 2 2 2 0 $27,310,000 $8,233,830,000
Monterey New Monterey Bay Civil and Family Court 6 2 2 2 0 $57,712,000 $8,291,542,000
Riverside Renovate Palm Springs Court (Desert Reg) 6 2 3 1 0 $6,922,000 $8,298,464,000
Riverside Renovate Riverside Historic Court (W Reg) 6 2 3 1 0 $5,273,000 $8,303,737,000
San Diego Renovation and Addition to El Cajon Court 6 2 2 2 0 $61,077,000 $8,364,814,000
Tehama Addition to Red Bluff Court 6 2 3 1 0 $10,119,000 $8,374,933,000
Alameda Renovate Hayward Hall of Justice 6 1 2 3 0 $12,045,000 $8,386,978,000
Los Angeles Addition to Pasadena Main Court (NE) 6 1 2 3 0 $36,852,000 $8,423,830,000
Los Angeles New Compton Court (SC) 6 1 2 3 0 $61,906,000 $8,485,736,000
Los Angeles Renovate Compton Court (SC) 6 1 2 3 0 $28,059,000 $8,513,795,000
Tulare Renovate Visalia Juvenile Court 6 1 2 1 2 $2,249,000 $8,516,044,000
Sacramento Renovate Sacramento William Ridgeway Family Court 5.5 1 1 1 2.5 $7,579,000 $8,523,623,000
Colusa New Colusa Court - North 5 1 3 1 0 $13,216,000 $8,536,839,000
Los Angeles New West Los Angeles Criminal Court(W) 5 1 2 2 0 $124,283,000 $8,661,122,000
Los Angeles Renovate El Monte Court (E) 5 1 2 2 0 $29,751,000 $8,690,873,000
Los Angeles Renovate Los Angeles Airport Court (SW) 5 1 2 2 0 $9,635,000 $8,700,508,000
Los Angeles Renovate Whittier Court (SE) 5 1 2 2 0 $11,833,000 $8,712,341,000
Los Angeles Complete Michael D. Antonovich Antelope Valley Court (N) 5 1 1 1 2 $5,685,000 $8,718,026,000
Placer New Auburn Court 5 1 3 1 0 $34,452,000 $8,752,478,000
Riverside Addition to Riverside Hall of Justice (W Reg) 5 1 2 1 1 $26,738,000 $8,779,216,000
Los Angeles Renovate Bellflower Court (SE) 4 1 2 1 0 $5,623,000 $8,784,839,000
Los Angeles Renovate San Fernando Court (NV) 4 1 2 1 0 $10,320,000 $8,795,159,000
San Diego Renovate San Diego Hall of Justice 4 1 2 1 0 $1,918,000 $8,797,077,000
Ventura Renovate Ventura Hall of Justice 4 1 2 1 0 $50,282,000 $8,847,359,000
Los Angeles New Los Angeles Juvenile Dependency Court (JD) 3 1 1 1 0 $106,323,000 $8,953,682,000
Sacramento Renovate Sacramento Juvenile Justice Center 3 1 1 1 0 $4,975,000 $8,958,657,000
San Mateo Addition to San Mateo Juvenile Court 3 1 1 1 0 $1,659,000 $8,960,316,000

Total $8,960,316,000
Notes:

3. Projects are sorted by total score, then by security score, and finally by alphabetical order of county names.

1. Access to Court Services is defined as relative deficiency in judicial resources in each project using information provided by each court.
2.  For courts with projects recently completed, under construction, with pending funding from the county, or approved by the Judicial Council, no additional projects are proposed             
for FY 07-08 funding.  Only one project is proposed for FY 07-08 funding for courts that have several projects scoring 12.5 or higher points.   
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Court

County Project Name
Project 

Priority Group Total Score Security
Over-      

crowding
Physical 

Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to      

Jan 2006 Dollars)
Alameda Addition to Wiley W. Manuel Court High 9 4 1 4 0 $107,902,000
Alameda New East County Hall of Justice Medium 8 3 3 2 0 $106,300,000
Alameda Renovate Hayward Hall of Justice Low 6 1 2 3 0 $12,045,000
Alpine New Markleeville Court Critical 11 5 4 2 0 $7,179,000
Butte New North Butte County Court Immediate 16 5 4 2 5 $22,886,000
Calaveras New San Andreas Court Immediate 14.5 5 4 4 1.5 $27,392,000
Colusa New Colusa Court - North Low 5 1 3 1 0 $13,216,000
Contra Costa New North Concord Court Immediate 14 4 3 3 4 $83,816,000
Del Norte Addition to Crescent City Court High 10 4 3 2 1 $20,538,000
El Dorado New Placerville Court Critical 11 5 3 3 0 $37,564,000
Fresno New Selma Regional Justice Center Immediate 16 5 3 3 5 $63,226,000
Fresno Renovate Fresno County Court Immediate 16 5 3 3 5 $59,277,000
Fresno New Clovis Court Immediate 15 5 3 2 5 $31,136,000
Fresno New Fresno Criminal Court High 8.5 2 2 1 3.5 $104,589,000
Fresno New Fresno Juvenile Dependency Court Medium 8 3 3 2 0 $5,224,000
Glenn Renovation and Addition to Willows Historic Court High 9.5 5 2 2 0.5 $13,493,000
Humboldt New Eureka Court High 10 3 3 3 1 $94,757,000
Humboldt New Garberville Court Medium 8 3 3 2 0 $5,902,000
Humboldt New Eureka Juvenile Delinquency Court Medium 8 3 3 2 0 $3,553,000
Humboldt New Hoopa Court Medium 8 1 4 3 0 $5,479,000
Imperial New El Centro Family Court Immediate 13.5 5 4 4 0.5 $21,905,000
Imperial Addition to El Centro Court Critical 12 5 3 4 0 $70,228,000
Imperial Renovate El Centro Court Critical 12 5 3 4 0 $17,851,000
Imperial Renovate El Centro Court - Phase 2 Critical 12 5 3 4 0 $2,001,000
Imperial Addition to Calexico Court High 10 5 3 2 0 $4,965,000
Inyo New Bishop Court High 9 4 4 1 0 $11,322,000
Kern Renovate Bakersfield Court Immediate 14 3 3 3 5 $646,000
Kern New Mojave Court Immediate 13.5 5 4 2 2.5 $16,625,000
Kern New Ridgecrest Court Immediate 13 5 4 1 3 $10,198,000
Kern New Delano Court Critical 12 2 3 2 5 $17,113,000
Kern New Taft Court Critical 11.5 2 4 2 3.5 $10,592,000
Kern Addition to Bakersfield Court Critical 10.5 3 3 3 1.5 $87,956,000
Kern Addition to Bakersfield Court - Phase 2 High 10 3 3 3 1 $22,017,000
Kern Complete Bakersfield Juvenile Justice Center Medium 7.5 1 2 1 3.5 $608,000
Kings New Hanford Court High 10 4 2 2 2 $80,063,000
Lake New Lakeport Court Critical 12 5 4 2 1 $30,138,000
Lake New Clearlake Court Critical 10.5 2 4 2 2.5 $12,275,000
Lassen New Susanville Court Immediate 13.5 5 4 3 1.5 $38,591,000
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Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Court

County Project Name
Project 

Priority Group Total Score Security
Over-      

crowding
Physical 

Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to      

Jan 2006 Dollars)
Los Angeles New Long Beach Court – Phase 1 (S) Immediate 15 5 3 3 4 $186,365,000
Los Angeles New Long Beach Court – Phase 2 (S) Immediate 15 5 3 3 4 $65,634,000
Los Angeles Renovate Lancaster Court (N) Immediate 14 3 4 2 5 $4,655,000
Los Angeles Renovation of Santa Clarita Court (NV) Immediate 13 3 3 2 5 $5,154,000
Los Angeles New Southeast Los Angeles Court (SE) Immediate 13 2 3 3 5 $98,535,000
Los Angeles New Glendale Court (NC) Critical 11.5 4 3 2 2.5 $83,441,000
Los Angeles New Los Angeles Mental Health Court (MH) Critical 11 4 3 2 2 $30,886,000
Los Angeles New Downtown Los Angeles Civil and Family Court (C) High 10 4 3 3 0 $756,737,000
Los Angeles New Eastlake Juvenile Court (JDel) High 10 4 4 2 0 $36,688,000
Los Angeles New Los Angeles Central Juvenile Court (JDel) High 9 4 3 2 0 $74,243,000
Los Angeles Renovate Burbank Court (NC) High 9 4 3 2 0 $7,267,000
Los Angeles Addition to New East Los Angeles Criminal Court (E) High 9 3 3 3 0 $68,891,000
Los Angeles Renovate Torrance Court (SW) Medium 8 2 3 3 0 $25,439,000
Los Angeles Renovate Metropolitan Court (C) Medium 8 2 3 3 0 $40,453,000
Los Angeles Renovate Santa Monica Court (W) Medium 8 2 3 3 0 $26,123,000
Los Angeles Addition to New Southeast Los Angeles Court (SE) Medium 7 3 1 3 0 $42,891,000
Los Angeles Renovate Van Nuys Court East (NW) Medium 7 2 2 3 0 $49,790,000
Los Angeles Addition to Alhambra Court (NE) Low 6 2 2 2 0 $44,782,000
Los Angeles New Downtown Los Angeles Criminal Court (C) Low 6 2 2 2 0 $146,164,000
Los Angeles New East District Criminal Court (E) Low 6 2 2 2 0 $131,885,000
Los Angeles Renovate Alhambra Court (NE) Low 6 2 2 2 0 $13,184,000
Los Angeles Renovate Clara Shortridge Foltz Criminal Justice Center (C) Low 6 2 2 2 0 $86,380,000
Los Angeles Renovate Pomona Court South (E) Low 6 2 2 2 0 $27,310,000
Los Angeles Addition to Pasadena Main Court (NE) Low 6 1 2 3 0 $36,852,000
Los Angeles New Compton Court (SC) Low 6 1 2 3 0 $61,906,000
Los Angeles Renovate Compton Court (SC) Low 6 1 2 3 0 $28,059,000
Los Angeles New West Los Angeles Criminal Court(W) Low 5 1 2 2 0 $124,283,000
Los Angeles Renovate El Monte Court (E) Low 5 1 2 2 0 $29,751,000
Los Angeles Renovate Los Angeles Airport Court (SW) Low 5 1 2 2 0 $9,635,000
Los Angeles Renovate Whittier Court (SE) Low 5 1 2 2 0 $11,833,000
Los Angeles Complete Michael D. Antonovich Antelope Valley Court (N) Low 5 1 1 1 2 $5,685,000
Los Angeles Renovate Bellflower Court (SE) Low 4 1 2 1 0 $5,623,000
Los Angeles Renovate San Fernando Court (NV) Low 4 1 2 1 0 $10,320,000
Los Angeles New Los Angeles Juvenile Dependency Court (JD) Low 3 1 1 1 0 $106,323,000

Judicial Council Meeting—August 25, 2006 Page 2 of 6



Trial Court Capital-Outlay Plan
Project Priority Groups

August 25, 2006
Sort by Court

County Project Name
Project 

Priority Group Total Score Security
Over-      

crowding
Physical 

Condition

Access to 
Court 

Services (1)

Total Project Cost 
(Escalated to      

Jan 2006 Dollars)
Madera New Madera Court Immediate 17 5 4 4 4 $121,482,000
Marin New Marin Civic Center Court - North Medium 8 3 3 2 0 $63,035,000
Mariposa New Mariposa Court Critical 12 4 5 3 0 $18,893,000
Mendocino New Ukiah Court Critical 11 5 3 3 0 $31,918,000
Merced Addition to New Merced Court Immediate 15 4 3 3 5 $31,060,000
Merced New Los Banos Court Immediate 13 3 3 2 5 $16,117,000
Modoc Addition to Alturas Barclay Justice Center High 9 3 3 3 0 $5,723,000
Mono Renovate Bridgeport Court Critical 12 5 4 3 0 $738,000
Monterey New King City Court Immediate 17 5 4 3 5 $17,335,000
Monterey Addition to Salinas Court Critical 10.5 3 2 3 2.5 $33,846,000
Monterey New Monterey Bay Civil and Family Court Low 6 2 2 2 0 $57,712,000
Napa Renovate Napa Juvenile Court Medium 8 3 3 2 0 $3,583,000
Nevada New Truckee Court High 10 5 3 2 0 $19,177,000
Nevada New Nevada City Court High 10 4 4 2 0 $54,946,000
Orange Addition to Laguna Niguel Court Immediate 15 4 3 3 5 $47,657,000
Orange Addition to Fullerton Court Critical 10.5 4 2 2 2.5 $44,766,000
Orange Renovate Newport Beach Court High 9 4 3 2 0 $11,467,000
Orange Addition to Santa Ana Court Low 6.5 2 2 2 0.5 $134,426,000
Placer Addition to Roseville Court Immediate 17 5 4 3 5 $15,818,000
Placer New Tahoe Area Court Immediate 17 4 5 3 5 TBD
Placer New Auburn Court Low 5 1 3 1 0 $34,452,000
Plumas New Quincy Court Critical 11 5 4 2 0 $23,331,000
Riverside New Riverside Mid-County Region Court Immediate 16 5 3 3 5 $27,677,000
Riverside New Indio Juvenile Court (Desert Reg) Immediate 16 5 5 1 5 $15,231,000
Riverside New Temecula Court (Mid-Cnty Reg) Immediate 14 5 3 1 5 $16,737,000
Riverside Addition to Corona Court (W Reg) Immediate 14 4 2 3 5 $14,473,000
Riverside Addition to Riverside Juvenile Court (W Reg) Immediate 13 3 4 1 5 $15,299,000
Riverside New Western Regional Traffic and Small Claims Court (W Reg) Immediate 13 3 3 2 5 $25,069,000
Riverside Addition to Hemet Court (Mid-Cnty Reg) Critical 12 3 3 1 5 $15,357,000
Riverside Addition to Southwest Justice Center (Mid-Cnty Reg) Medium 8 1 1 1 5 $127,349,000
Riverside Addition to Riverside Family Law Court (W Reg) Medium 8 1 1 1 5 $25,691,000
Riverside New Indio Court (Desert Reg) Medium 7.5 1 2 1 3.5 $148,444,000
Riverside New Blythe Court (Desert Reg) Medium 7 2 4 1 0 $21,990,000
Riverside Renovate Palm Springs Court (Desert Reg) Low 6 2 3 1 0 $6,922,000
Riverside Renovate Riverside Historic Court (W Reg) Low 6 2 3 1 0 $5,273,000
Riverside Addition to Riverside Hall of Justice (W Reg) Low 5 1 2 1 1 $26,738,000

Judicial Council Meeting—August 25, 2006 Page 3 of 6



Trial Court Capital-Outlay Plan
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Sort by Court
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Project 

Priority Group Total Score Security
Over-      
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Physical 
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Court 

Services (1)

Total Project Cost 
(Escalated to      

Jan 2006 Dollars)
Sacramento New Sacramento Criminal Court Immediate 14.5 5 3 3 3.5 $229,584,000
Sacramento New Sacramento Civil Court Critical 11 5 3 3 0 $182,153,000
Sacramento Renovate Sacramento Carol Miller Justice Center Medium 7 2 3 1 1 $18,668,000
Sacramento Renovate Sacramento William Ridgeway Family Court Low 5.5 1 1 1 2.5 $7,579,000
Sacramento Renovate Sacramento Juvenile Justice Center Low 3 1 1 1 0 $4,975,000
San Benito New Hollister Court Immediate 15 5 4 4 2 $27,931,000
San Bernardino New San Bernardino Court Immediate 17 5 3 4 5 $123,940,000
San Bernardino Addition to Joshua Tree Court Immediate 13 4 2 2 5 $11,338,000
San Bernardino New High Desert Court Critical 11 1 3 2 5 $121,055,000
San Bernardino Renovation and Addition to Needles Court High 10 4 3 3 0 $3,574,000
San Bernardino Addition to Rancho Cucamonga Court High 9 1 1 2 5 $38,646,000
San Bernardino Addition to Juvenile Dependency Court Medium 8 1 1 1 5 $29,554,000
San Bernardino Renovation of Joshua Tree Courthouse Medium 8 4 2 2 0 $3,122,000
San Diego Renovate San Diego Meadlowlark Juvenile Court Critical 12 5 4 3 0 $18,025,000
San Diego New Central San Diego Court Critical 12 5 3 4 0 $330,737,000
San Diego New Vista Court High 10 4 3 2 1 $79,595,000
San Diego New San Diego Traffic/Small Claims Court High 10 3 3 4 0 $41,667,000
San Diego New Chula Vista Court High 10 3 3 2 2 $111,957,000
San Diego Renovation and Addition to El Cajon Court Low 6 2 2 2 0 $61,077,000
San Diego Renovate San Diego Hall of Justice Low 4 1 2 1 0 $1,918,000
San Francisco New San Francisco Criminal Court Medium 8 3 3 2 0 $163,427,000
San Francisco New San Francisco Family Court Medium 7 3 3 1 0 $79,468,000
San Francisco Renovate San Francisco Civic Center Court Medium 7 3 3 1 0 $1,536,000
San Joaquin New South San Joaquin County Court Immediate 15 4 3 3 5 $49,710,000
San Joaquin New Stockton Court Immediate 13.5 5 3 3 2.5 $72,738,000
San Joaquin Renovate Juvenile Justice Center Critical 11.5 5 4 1 1.5 $3,452,000
San Joaquin Renovate Stockton Court Critical 11 5 3 3 0 $31,893,000
San Joaquin New Lodi Court Medium 7 2 3 2 0 $22,582,000
San Luis Obispo New Grover Court High 10 3 5 2 0 $13,000,000
San Luis Obispo New San Luis Obispo Court High 9.5 4 3 2 0.5 $55,230,000
San Mateo Addition to Central San Mateo Court High 9 4 3 2 0 $5,074,000
San Mateo Renovation and Addition to South San Francisco Court Medium 8 4 2 2 0 $10,823,000
San Mateo Renovate Redwood City Court Medium 7 3 3 1 0 $44,565,000
San Mateo Addition to San Mateo Juvenile Court Low 3 1 1 1 0 $1,659,000
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Santa Barbara Renovation and Addition to Santa Barbara Figueroa Court Immediate 12.5 5 4 3 0.5 $36,391,000
Santa Barbara Renovate Santa Barbara Jury Assembly Critical 11 5 3 3 0 $518,000
Santa Barbara Addition to Santa Maria Lewellen Justice Center Critical 10.5 5 2 3 0.5 $34,273,000
Santa Barbara Renovate Santa Barbara Historic Anacapa Court High 10 5 2 3 0 $4,879,000
Santa Barbara New Santa Barbara Juvenile Court Medium 8 3 3 2 0 $4,716,000
Santa Clara New Mountain View Court Critical 11 5 3 3 0 $76,394,000
Santa Clara New San Jose Family Resources Court Critical 11 5 3 3 0 $158,089,000
Santa Clara Addition to San Jose Civil Court High 10 5 2 3 0 $98,979,000
Santa Clara Renovation and Addition to San Jose Criminal and Juvenile Court High 8.5 2 3 3 0.5 $162,244,000
Santa Clara New San Jose Traffic and Small Claims Court Medium 7 2 2 3 0 $51,386,000
Santa Cruz Addition to Santa Cruz Court High 9 3 3 2 1 $18,508,000
Shasta New Redding Court Immediate 14 5 3 3 3 $116,528,000
Sierra New Downieville Court Critical 12 5 4 3 0 $7,636,000
Siskiyou New Yreka Court Critical 12 5 3 4 0 $28,151,000
Siskiyou New Siskiyou Service Centers High 9 4 3 2 0 $5,989,000
Solano Renovation and Addition to Fairfield Old Solano Courthouse Immediate 14 3 3 3 5 $17,812,000
Solano Renovate Fairfield Hall of Justice/Law & Justice Center Critical 11.5 3 3 3 2.5 $3,822,000
Solano New South Wing and Renovation of Fairfield Old School – Phase One Critical 10.5 3 3 3 1.5 $63,569,000
Solano Renovate Fairfield Old School – Phase Two High 9 3 3 3 0 $22,332,000
Sonoma New Santa Rosa Criminal Court Immediate 14.5 5 3 4 2.5 $130,564,000
Sonoma New Santa Rosa Family and Civil Court Immediate 12.5 5 3 3 1.5 $120,072,000
Sonoma Renovate Santa Rosa Hall of Justice Critical 12 5 3 4 0 $9,324,000
Stanislaus New Modesto Court Immediate 14 4 3 2 5 $31,418,000
Stanislaus Addition to Modesto Court Critical 12 4 3 2 3 $31,418,000
Stanislaus Addition to Modesto Juvenile Court Critical 10.5 2 4 2 2.5 $3,452,000
Stanislaus New Turlock Court High 10 5 4 1 0 $34,892,000
Sutter New Yuba City Court Immediate 13.5 5 4 2 2.5 $55,323,000
Tehama New Red Bluff Court Immediate 13 5 3 3 2 $17,358,000
Tehama Addition to Red Bluff Court Low 6 2 3 1 0 $10,119,000
Trinity New Weaverville Court Medium 8 4 3 1 0 $10,593,000
Tulare New Porterville Court Immediate 15.5 5 4 3 3.5 $62,452,000
Tulare Renovation and Addition to Visalia Court Immediate 13 5 3 2 3 $136,711,000
Tulare Renovate Visalia Juvenile Court Low 6 1 2 1 2 $2,249,000
Tuolumne New Sonora Court Immediate 12.5 5 4 3 0.5 $40,642,000
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Ventura New Ventura East County Court Critical 11 4 1 1 5 $88,935,000
Ventura Renovate Ventura Hall of Justice Low 4 1 2 1 0 $50,282,000
Yolo New Woodland Court Immediate 12.5 5 3 3 1.5 $113,232,000
Yolo New Yolo County Juvenile Court Critical 11 5 3 3 0 $6,396,000
Yuba New Marysville Court High 8.5 2 2 3 1.5 $46,949,000

Total $8,960,316,000
Notes:

3. Projects are sorted by alphabetical order of county names, then total score, and then by security score.

1. Access to Court Services is defined as relative deficiency in judicial resources in each project using information provided by each court.
2.  For courts with projects recently completed, under construction, with pending funding from the county, or approved by the Judicial Council, no additional projects are proposed                                     
for FY 07-08 funding.  Only one project is proposed for FY 07-08 funding for courts that have several projects scoring 12.5 or higher points.   
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Prioritization Methodology for Trial Court Capital-Outlay Projects 
Summary of Comments on First Circulation Draft: 
March 13–April 10, 2006, Comment Period 

21 entities responded:  17 courts, 2 counties, 1 municipality, and 1 organization (Council of CA 
County Law Libraries) 
 
  5 agree (Los Angeles, San Diego, San Joaquin, Monterey, San Mateo) 
15 agree, with modifications 
  1 not in agreement (Imperial)

 
 

1. Process and Training Issues 
 

1.1 Change in methodology damages credibility of court with county government 
and informed citizens. 

 
Issue raised by: Imperial1 

 
AOC Response:  New project groups should be more defensible in efforts to 
educate the public and the Legislature on the need for court improvements and 
funding for court capital-outlay projects. 

 
1.2 Process did not provide a forum for discussion of this proposal. 

 
Issue raised by: Kern, Glenn, Tamara Lynn Beard (Court Executives 

Advisory Committee chair) 
 

AOC Response:  AOC will schedule a statewide conference call/broadcast 
possibly with real-time Q&A in early May, in order to present the proposed 
methodology and answer questions from the courts.  AOC staff attended the three 
regional meetings in May and answered questions about the proposed 
methodology. 

 
2. Allocation of Priority/Funding Should Be Based on Size of County 
 

2.1 Funds should be allocated in proportion to county size/case filings, etc. 
 

Issue raised by: County of Los Angeles 
 

AOC Response:  AOC staff presented to the Interim Court Facilities Panel 
(the panel) an option that would allocate funds to each court based on relative 
population, and this notion was rejected based on finding that inadequate funds 
could be allocated to counties with relatively higher needs or vice versa. 

                                                 
1 Names given throughout are of courts, unless a county, city, or organization is specified. 
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3. Data Is Old and Inconsistent, May Not Relate to Why Project Is Meritorious 
 

3.1 Data on physical conditions, security, and overcrowding not consistent.  Do not 
use updated information on overcrowding for only those courts that have 
provided information through the transfer process—use either all old or all 
new. 

 
Orange raises concerns about data on Security and Physical Condition that 
may not provide reliable measures of need for a capital-outlay project, given 
that some problems can be addressed by facility modification projects or change 
in operations. 

 
Issue raised by: San Bernardino, Orange 

 
AOC Response:  The methodology relies on available data, which is relatively 
consistent and reliable.  AOC staff circulated data for review by courts in second 
comment period and made adjustments to ratings where appropriate, based on 
specific court comments (see Summary of Comments on Second Circulation 
Draft). 
 
The AOC intends to address critical physical condition and security issues in 
transferred buildings with available funds for facility modifications. 

 
AOC presented to the panel an option to eliminate the Building Security 
component—one of the three components of the Security Criterion—because 
some building security issues can be addressed by either equipment or staffing 
changes.  The AOC has submitted a funding request for a total of 97 new 
screening stations—$13.5 million for staff and $2.9 million for equipment—
which is included in the Governor’s budget and pending legislative approval at 
this time.  The panel requested that staff incorporate this option into the 
methodology. 

 
4. Methodology Uses Too Few Criteria 
 

4.1 Previous method factored in functional deficiencies and potential benefits from 
improved operational efficiency in the operation of new courthouses.  New 
criteria ignore opportunities to improve service or reduce costs in the future. 

 
Issue raised by: Orange 

 
AOC Response:  Proposed methodology factors in security and overcrowding, 
which are the main functional issues for most courts.  The proposed methodology 
also provides a way, through the use of the Economic Opportunity funding 
subcriteria, to consider operational cost savings and improved efficiencies. 
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5. Weight of Overcrowding Criterion Should Be Increased Relative to Other 
Criteria 

 
5.1 Increase weight of this criterion. 

 
Issue raised by: Orange 

 
AOC Response:  This comment was considered by the panel and rejected in 
favor of equal weights for each of the four criteria. 

 
5.2 Increase weight of this criterion for large buildings, in which overcrowding can 

be quite dangerous. 
 

Issue raised by: County of Los Angeles 
 

AOC Response:  This comment was considered by the panel and rejected in 
favor of equal weights for each of the criteria, regardless of building size.  
Security risks due to overcrowding are endured by the public and staff in all court 
facilities irrespective of size. 

 
6. Access-to-Court-Services Criterion—Various Issues 
 

6.1 Access to Court Services—use of judicial deficiency on a countywide basis does 
not work for a large county, which has various access-to-justice issues in 
different parts of the county.  Nor does it look at deficiencies by case type 
(Orange).  Consider regional, district, or campus-level data. (County of Los 
Angeles suggests this—43 separate campuses.) 

 
Issue raised by: County of Los Angeles, Orange 
 
AOC Response:  Courts provided information on regional, district, or project 
level data on judicial deficiency during the comment period on the data (April 
25–June 2) for inclusion in the evaluation of each project for the final list of 
ranked groups.   

 
6.2 Access to Court Services—unfair to small and medium-sized courts that operate 

out of inadequate courthouses; biased toward courts that need new judges, even 
if their courthouses are not in the worst condition. 

 
Issue raised by: Imperial, Santa Barbara 

 
AOC Response:  Two options were presented to the panel for their consideration: 
 
• Measure criterion as proposed using regional, district, or project level data. 
• Use to select projects for funding—add to funding subcriteria (Imperial’s 

recommendation), and make it the first or second subcriterion. 
 

The panel directed staff to measure access-to-court services as stated in Option 1 
because this criterion relates directly to a primary Judicial Council goal. 
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6.3 Consider relative need for new judgeships, but in a different way: use as a 
multiplier for the Overcrowding criterion. 

 
Issue raised by: Kern, seconded by Glenn 

 
AOC Response:  This concept was presented to the panel for consideration, 
although it does not resolve issue related to use of countywide data for large 
counties.  The panel did not endorse this concept, which could complicate the 
methodology and its application to the evaluation of projects. 

 
6.4 Point system for Access to Court Services too compressed; suggest distribute on 

a curve. 
 
Issue raised by: Orange 

 
AOC Response:  The panel directed staff to maintain the proposed point system, 
which is easy to understand. 

 
7. Seismic 
 

7.1 If proposed legislation is broadened to allow Seismic Risk Levels V, VI, and VII 
facilities to transfer to the state, then methodology is written too narrowly. 

 
Issue raised by: San Benito 

 
AOC Response:  Revise methodology to state that projects that replace or 
renovate a building with an uncorrected seismic condition will receive the 
maximum points for the Physical Condition criterion if legislation passes to allow 
the state to accept transfer of responsibility for or title to court facilities with an 
uncorrected seismic condition. 

 
7.2 Seismic condition of buildings should be considered now in creating ranked 

groups. 
 

Issue raised by: San Benito 
 

AOC Response:  Due to the confidential nature of seismic information, the AOC 
will not be able to publish such information until an overall agreement with the 
counties has been reached. 

 
7.3 Method does not adequately consider facilities located in close proximity to an 

active earthquake fault. 
 

Issue raised by: San Diego 
 

AOC Response:  The panel discussed the objectives of the capital-outlay plan 
and concluded that the methodology correctly identifies criteria that support the 
plan’s objectives. 
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7.4 Use current Seismic Risk Level rating developed by the Seismic Assessment 
program rather than future rating based on work planned by a county to 
correct seismic deficiencies.  A court’s project should not be penalized relative 
to other courts if the county remediates the seismic problem.  What happens if a 
building transfers after being brought to a higher level for seismic condition?  
How does this work for a Level VI building that transfers later as a Level IV? 

 
Issue raised by: San Bernardino Court, City and County of San Bernardino  

 
AOC Response:  Maintain methodology as drafted, but clarify that current 
ratings from Seismic Assessment Program will be used at the time of creating the 
ranked groups.  To address last question—it depends on how often projects are 
reranked. 

 
8. Level 1 Buildings 
 

8.1 Modular/trailer courtrooms are very substandard and not given enough weight 
in method; suggest adding another funding subcriterion to give priority to 
projects that are replacing substandard modular/trailer courtrooms. 

 
Issue raised by: San Diego 

 
AOC Response:  Revise methodology to indicate that a subcriterion for funding 
is the replacement or consolidation of disparate, small, leased or owned space that 
corrects operational inefficiency for the court. 

 
8.2 Points (based on average) for Level 1 buildings underrates these inadequate 

facilities.  Work with local courts to analyze these facilities and rate them. 
 

Issue raised by: Orange 
 

AOC Response:  The ratings of Level 1 buildings is inconsequential to the 
overall score of most projects, and therefore has little effect on most projects’ 
placement within one of the five priority groups.  The AOC does not view self-
evaluation as leading to consistent statewide results.  However, the data review 
process conducted during the second comment period provided each court with an 
opportunity to discuss with the AOC justifiable adjustments to ratings of Level 1 
buildings.  Several courts did address the ratings of Level 1 buildings during the 
second comment period and ratings were adjusted appropriately. 

 
9. Funding Subcriteria 
 

9.1 No recommendation for funding until the building is transferred to state.  
 

Issue raised by: County of Los Angeles, Imperial, Sacramento 
 

AOC Response:  Modify methodology to indicate that the Judicial Council will 
consider the status of transfer from county jurisdiction to the state in approving 
funding requests.  Given the 15–18 month lead-time, this is necessary to allow 
projects to proceed without unnecessary delays. 
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9.2 No indication of method to be used for the “analysis” of the funding 
subcriteria.  Are the courts authorized to actively seek out local “economic 
opportunities” and under what guidelines? 

 
Issue raised by: Santa Barbara, Sacramento, San Bernardino 

 
AOC Response:  The method articulates that the specific security ratings will be 
used as a funding subcriterion and that these ratings are readily available.  
However, the method is not prescriptive in the area of economic opportunity due 
to the inherent complexities of this subcriterion.  The methodology will be 
clarified to indicate that not all economic opportunities involve soliciting cash or 
free land; encourage courts to explore creative operational efficiencies in refining 
the scope of their capital-outlay projects.  

 
9.3 Economic Opportunity should be considered as one of the main criteria, or 

moved up in priority within the subcriteria. 
 

Issue raised by: Orange, Alameda, El Dorado, San Bernardino, City and 
County of San Bernardino, County of Los Angeles 
(assumed from their letter but not directly stated) 

 
AOC Response:  The panel directed staff to keep Economic Opportunity as a 
subcriterion for funding because it is complex to measure, but determined that the 
council would have more flexibility if it was considered along with the other two 
funding subcriteria, in no particular order. 
 

9.4 Including Economic Opportunity as a subcriterion for funding is unfair to 
small courts and courts that do not have ready access to a local funding source. 

 
Issue raised by: Mariposa, Kern 

 
AOC Response:  Economic Opportunities are important features of proposed 
projects due to limited funding. 

 
9.5 Replacing leased space for new judgeships: modify to include replacing any 

leased space as the third funding subcriterion. 
 

Issue raised by: Sacramento 
 

AOC Response:  Modify methodology as indicated in AOC response to Item 8.1. 
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10. Comments on Process Issues 
 

10.1 Results should be provided to courts prior to adoption of methodology, and RCP 
data and Judicial Deficiency data needs to be reviewed with the courts. 

 
Issue raised by Santa Barbara: Results should be provided to 

courts prior to method adoption.  

Issue raised by Sacramento, 
San Benito, Santa Barbara, 
Tulare, City and County of 
San Bernardino, County of 
Los Angeles: 

Data should be reviewed by 
courts. 

: 
 
AOC Response:  Data and draft project scores were sent to courts for their 
review (April 25 to June 2) for a 5½-week comment period. 

 
10.2 Dispute resolution process should be established for results and funding 

recommendations. 
 

Issue raised by: Tulare, Monterey 
 

AOC Response:  The panel discussed this issue and decided against establishing 
an appeal process for either the results (ranked project groups) or funding 
recommendations. 

 
10.3 How will courts remain involved and participatory in the overall process?  How 

can courts better understand the process? 
 

Issue raised by: Monterey 
 

AOC Response:  AOC staff made significant progress in describing the 
methodology and funding process with courts during the second comment period. 
Overall processes will be determined when the panel and Court Facilities 
Transitional Task Force develop future governance policies.  At that time, courts 
can offer suggestions on such issues for consideration by the panel and task force. 
  

10.4 Periodic reranking is necessary to capture changing access to justice issues. 
 

Issue raised by: County of Los Angeles 
 

AOC Response:  The Judicial Council may request the AOC to update rankings 
on a periodic basis. 
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10.5 Disallowing substitutions does not allow for common-sense adjustments. 
 

Issue raised by: County of Los Angeles 
 

AOC Response:  The panel discussed this issue and is confident that the data 
review process undertaken in the second comment period resolved any project 
priority or sequencing issues on a court-by-court basis. 

 
11. Eligible Projects 

 
11.1 Sacramento requests that it maintain the William R. Ridgeway Family Court 

project, which scored zero in a previous procedure, on the list of projects to be 
prioritized.  The project is planned to house 3 of the 14 proposed new 
judgeships planned for Sacramento in the Governor’s proposed budget.   

 
Issue raised by: Sacramento 

 
AOC Response:  Keep project on this list of projects to be prioritized, even 
though the project renovates a newly constructed building.  The building will 
need to be renovated to accommodate the three new judges, after noncourt 
functions are moved out of the building. 

 
11.2 Sacramento requests that it eliminate two of the original projects on the list (the 

New Court Administration Building project and the Gordon D. Schaber 
Addition and Renovation project).  These two projects were recommended for 
deletion during the substitution process, because the court feels that it would be 
much more cost-effective to incorporate the requirements of those two projects 
into the New Criminal Courts Building project, instead of spending money on a 
separate administration facility and on the existing courthouse (which has 
numerous ADA, space, asbestos, and other issues and is earmarked in the 
Master Plan to be abandoned by 2022).  

 
Issue raised by: Sacramento 

 
AOC Response:  Eliminate requested projects and resize and rebudget the 
New Criminal Court project in phases when project is eligible for funding. 

 
11.3 Master plans should be updated to confirm projects for each court before 

prioritizing list of projects.   
 

Issue raised by: Sacramento 
 

AOC Response:  The AOC does not anticipate the need to substantially change 
the project list.  As outlined in the methodology, the AOC will confirm the size 
and budget of each project (beginning with those in the Immediate Need group) in 
collaboration with each court.   
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12. Issues Resolved Directly With Court During First Comment Period 
 

12.1 Merced was confused about how its projects for downtown Merced had been 
altered based on the funding for and scope of the project now in construction.  
AOC staff clarified that all future phases of downtown Merced have been 
combined into one project, to be evaluated under the proposed methodology. 

 
12.2 Glenn was concerned that the Renovation and Addition to Willows Historic 

Court was not going to be evaluated.  AOC staff clarified that this project would 
be evaluated under the proposed methodology. 

 
12.3 Sacramento is concerned that that there needs to be a coordinated review of 

ALL projects (whether facilities modifications or capital-outlay) to ensure 
optimum use of limited funding.  AOC staff discussed this with Chuck Robuck, 
Court Facilities and General Services Manager, on April 5, 2006 and provided 
assurance that the AOC will conduct a coordinated review of both types of 
projects to ensure the best use of available funding. 

 
12.4 San Bernardino was concerned that the Joshua Tree project was being removed 

from the list.  AOC staff discussed this at a meeting in San Bernardino on 
March 23 and confirmed that the project will be evaluated under the proposed 
methodology. 
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Prioritization Methodology for Trial Court Capital-Outlay Projects 
Summary of Comments on Second Circulation Draft: 
April 25–June 2, 2006, Comment Period 

43 courts responded. 
 
  7 agree (Marin, Mendocino, Mono, San Benito, San Joaquin, Tulare, and Yuba) 
36 agree, with modifications 
  0 not in agreement (Imperial)

 

Summary of Comment Period 

On April 25, 2006, AOC staff sent an e-mail to each court with the following information: 
 

• Cover letter signed by Judge Strauss and Judge Garcia; 
• Second circulation draft of the Judicial Council report and attached proposed 

methodology dated April 24, 2006, showing tracked changes based on the direction that 
the panel provided to staff at the April 20, 2006, meeting; 

• Draft Preliminary Project Scores—sorted by score and by court—based on four criteria 
using courtwide Access to Court Services data; and 

• A court-specific data package presenting a request for an allocation of Access to Court 
Services data by project, Capital Project Evaluation Data sheets for each proposed 
capital project, and a document that describes the definitions and sources of data for the 
Security, Overcrowding, and Physical Condition ratings used to determine the scores for 
each of these criteria. 

 
Soon after the courts received the April 25, 2006, e-mail, some courts requested that additional 
capital-outlay projects (projects)—identified in the master plans but not included in the 
distributed list of projects—be included in the trial court capital-outlay plan (the plan) and be 
evaluated using the proposed methodology.  Staff sent an e-mail on May 15, 2006, requesting 
that the courts send the AOC their list of such projects.  Staff also requested the courts reconsider 
whether any projects should be removed from the plan, given the prospect for continued limited 
funding.   
 
Staff took the following initiatives during and after the comment period, which closed on 
June 2, 2006: 
 

1. Staff discussed all questions, general comments, and specific comments with each of the 
36 courts that responded with an indication of agreement with use of the data only if it is 
modified, as specified in detailed comments.  These conference calls involved one or 
more of the court executive officer (CEO), presiding judge, other judges, and facilities 
managers of each court.  These calls were beneficial to the courts, providing a forum for 
AOC staff to describe the data used to evaluate each project and to answer each court’s 
detailed questions about the data, the proposed methodology, and the process by which 
the panel considers their comments.  These calls also allowed the AOC to assist the 
courts in drafting directed comments that enhanced AOC’s ability to quickly make 
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specific recommended changes to the data.  Only three courts submitted comments to the 
AOC that had not been discussed before submission of comments.  Staff contacted these 
courts after the close of the comment period, to discuss their specific concerns and assist 
them in refining their comments as necessary.  

 
2. Kim Davis and Kelly Popejoy attended three regional meetings in May 2006—in 

San Francisco for the Bay Area/Northern Coastal Region, in Burbank for the Southern 
Region, and in Sacramento for the Northern/Central Region—to answer questions on the 
proposed methodology and the data used to evaluate each project. 

 
3. Before the close of the comment period, staff reminded selected courts to contact AOC 

staff to discuss the allocation of current and needed judgeships.  
 
4. Based on a specific request from the Butte County CEO—regarding the recalculation of 

the overall building condition component of the Physical Condition rating whenever one 
or more of the 12 subcomponents was changed—staff reviewed the 2004 Review of 
Capital Project (RCP)—Prioritization rating for the overall physical condition component 
of the Physical Condition criterion for all buildings affected by a project in the plan. 

 
For the 10 courts requesting that a total of 12 additional projects be added to the capital-outlay 
plan, AOC staff performed the following: requested each court to provide an allocation of 
current and needed judges (as needed), evaluated these projects, distributed the preliminary 
scores to these courts, and requested their comments by June 16, 2006.  No comments were 
received on the evaluation of any of these projects. 
 
Below is a summary of the information the AOC received during the comment period. 

Summary of Comments 

The AOC received comments from 43 courts, which represents 75 percent of all the trial courts.  
Below is a statistical summary of court comments.  Of these 43 courts responding, 7 courts 
agreed with use of the data as presented, and 36 courts indicated they agreed with use of the data 
only if it was modified based on their detailed comments.  No responding courts disagreed with 
the AOC’s application of the data to the proposed methodology. 
 
Six courts raised specific issues with the proposed prioritization methodology issues, which are 
highlighted under “General Comments” in the descriptive summary of all comments received 
from the 43 responding courts, provided as Attachment A1.    
 
Of all the comments discussed with the courts during and after the comment period, AOC staff 
concurs with the comments and recommends that ratings be changed based on the submitted 
comments.  AOC staff finds that comments related to certain conditions at only four buildings 
should not result in a rating change, because of either insufficient information (e.g., the county is 
still investigating the cause of the condition) or a lack of clear standards on the level of 
improvement required.  A description of the comments related to these conditions is provided as 
Attachment A2.   
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The proposed methodology relies on a minimum of 9 specific data items for each project, related 
to the affected building; its size; ratings for security, overcrowding, and physical condition; and 
allocation of judgeship need.  For the 172 projects distributed for review on April 25, 
approximately 2,620 data items were assembled.  As presented in Table 1 below, courts provided 
approximately 280 specific comments on the four main data items:  the size of buildings affected 
by each project and the evaluation of Security, Overcrowding, and Physical Condition.  These 
comments represent only 11 percent of all data items assembled for all projects.  Over 
three-quarters of comments received were on the ratings for either Security or Physical 
Condition.    
 
While most of the comments involved a request to increase a specific rating for one of the 
components of the Security, Overcrowding, and Physical Condition criteria, seven courts—
Humboldt, Monterey, Nevada, Orange, San Bernardino, San Mateo and Sacramento—requested 
a reduction in a rating due to changed conditions or inconsistency in the data.  In a few instances, 
courts also requested a change to the list of buildings affected by the projects to reflect updated 
or correct information.  As indicated above, every specific comment was discussed with each 
court before or after receiving their written comments. 
 

Table 1:   
Profile of Comments on Data Used to Evaluate  

Security, Overcrowding, and Physical Condition Criteria 
 

Data  

Data Items 
for Projects 

(291 buildings affected)  

Specific 
Comments 
Received  

Percent of 
Data Items  

Percent of 
Comments Received

Building Size................... 291 40 14%  14% 
Security ........................... 582 105 18%  37% 
Overcrowding ................. 291 27 9%  9% 
Physical Condition .......... 873 112 13%  40% 

Total................. 2,037 284 14%  100% 

       
In some cases, changes to ratings for Security, Overcrowding, and Physical Condition did not 
change the points assigned to these criteria, due to the point spread for each of the possible 1–5 
points.   
 
The courts requested that a total of 12 additional projects be added to the capital-outlay plan and 
that 3 projects be removed from the plan.  San Bernardino also requested that two projects—the 
New San Bernardino Court and the Addition to Rancho Cucamonga Court, each of which would 
be accomplished in two or three phases—be combined into one project.  Projects requested by 
the courts to be added to, deleted from, or combined in the plan are listed in Attachment B.  
 
The AOC received from each court—having a current need for more judges and more than one 
project (either in the plan or approved for implementation using state, county, or combined 
funds)—a project-based allocation of current authorized judicial positions (AJP) and assessed 
judgeship needs (AJN), in order to determine project-based need for new judgeships.  These 
allocations are the basis for assigning Access-to-Court-Services points to each project, rather 
than assigning these points using the courtwide need for new judgeships for each project.  A 
majority of the changes to overall project scores are the result of incorporating the project based 
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allocation of judgeship need, which affected 138 projects.  The project-based allocation of 
currently needed judges results in project scores’ increasing, decreasing, or staying the same.  
There are 65 projects that received zero Access-to-Court Services points based on this allocation.  

Panel Actions 

As recommended by AOC staff, the panel at its meeting on July 10, 2006, took the following 
actions to address the comments received on the data used for purposes of revising and 
implementing the proposed methodology: 
 

1. Directed staff to accept the specific comments of the courts on Security, Overcrowding, 
and Physical Condition criteria, with only the exceptions noted in Attachment A2.  
Directed AOC staff to update the Capital Project Evaluation Data sheets for each 
proposed capital project based on the specific comments and provide these sheets to each 
court for their records in July 2006.  

 
2. Directed staff to increase the overall physical condition component of the Physical 

Condition criterion ratings for several courts, based on the review of the 2004 RCP data 
and any previous or proposed changes to the evaluation of one of the 12 building systems 
that are the basis for this rating.  This recommendation affects the ratings, but only some 
of the physical condition scores, for projects affected by 25 buildings. 

 
3. Directed staff to include all projects requested to be added or combined by the courts—as 

presented in Attachment B—in the plan’s project list.  All projects but one—the San Luis 
Obispo - New Grover Court project—were described in the Facilities Master Plans 
completed in 2002−2003.   

 
4. Directed staff to remove all 3 projects requested for deletion by the courts—as presented 

in Attachment B—from the plan’s project list. 
 
5. Directed staff to combine each of the multiple phases of the two San Bernardino projects 

into one project as presented in Attachment B.  Similar to Sacramento’s previous 
request—to combine three projects into one—any project that combines several projects 
may need to be funded in phases, depending on its size. 

 
6. Directed staff to accept all project-based AJP and AJN allocations provided by the courts 

and their use as a basis for assigning Access-to-Court-Services points to each project. 
 

7. Directed staff to modify the proposed methodology to allow greater flexibility in 
selecting projects for funding within each funding group.  Modified section V.C. of the 
proposed methodology to read as follows (strikethrough indicates deletion): 
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C. Determination of Funding Requests if Funding is Limited 
Should there be a lack of sufficient funding—within a given capital 
project funding cycle—to fund all qualifying Immediate Need, further 
project selection will be based on additional subcriteria.  These subcriteria 
will be evaluated by AOC staff in this order: 
 
1. Rating for Security criterion; 
 
2. Economic opportunity; and  
 
3. Replacement or consolidation of disparate small, leased or owned 

space that corrects operational inefficiencies for the court.  
… 

 
8. Directed staff to modify the proposed methodology to include a description of the process 

of adding or deleting projects in the plan.  AOC staff anticipates that courts will continue 
to request changes to the project list, which the circulation drafts of the methodology did 
not address.  Recommended language is as follows: 

 
VI. Process for Adding or Deleting Projects in the Trial Court Capital-Outlay Plan 

 
If a court wishes to add or delete projects in the trial court capital-outlay plan, the 
court may submit a written request to the AOC, providing the project name, its 
description including size, number of courtrooms, and type of calendars planned, 
and its estimated costs with value date of the estimate.  The AOC will present this 
information to the panel for their consideration. If the panel considers the request 
worthy, the panel will direct AOC staff to evaluate the project using this 
methodology and to include it in the appropriate project priority group for 
submission to the council at the time of the next update to the Judicial Branch 
Assembly Bill 1473 Five-Year Infrastructure Plan.  
 

9. Directed staff to include a version of the “Data Definitions and Sources for Use in 
Proposed Prioritization Methodology for Trial Court Capital-Outlay Projects” in the 
proposed methodology, which was distributed to the courts with their data on April 25, 
2006, and used as an essential reference during AOC calls with each court during 
discussions on their questions and comments.  The proposed methodology document will 
stand alone in the future, with this material incorporated. 
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Attachments 

The attachments to this document provide more detailed information on the courts’ comments; 
the comments that were not incorporated into the revised ratings; the projects requested to be 
added to, deleted from, or combined in the capital-outlay plan; and the project-based allocation 
of judgeship needs. 
 
A1: Summary of Trial Court Comments on Capital Project Evaluation Data 
A2: Comments Not Incorporated Into Revised Ratings 
B: Projects Requested to Be Added to, Deleted From, or Combined in the Capital-Outlay Plan, 

Based on the First and Second Comment Periods 
 



Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Alameda Agree, with modifications N/A Add the New East County Hall of Justice  to the list of capital-
outlay projects.

None.

Butte Agree, with modifications N/A - One Project The New Chico Court  project is to be changed to: New North 
Butte County Court. 
Confirm Physical Condition score, due to reevaluation by 
master plan consultant.

None.

Contra Costa Agree, with modifications Yes Delete New Martinez Juvenile Court—county is renovating the 
space/court will be occupying a new juvenile hall courtroom 
this year.

None.

Del Norte Agree, with modifications N/A - One Project Request to reevaluate Security and Physical Condition ratings 
for Building A1,  related to the Addition to Crescent City Court 
project.

None.

El Dorado Agree, with modifications N/A Specific comments regarding the Main Street Courthouse and 
Building C. 
Comments made regarding the recent Reno court shooting 
incident and its relevance to window locations on the Main 
Street Courthouse.

None.

Fresno Agree, with modifications Yes Reevaluate Security, Overcrowding, and Physical Condition 
ratings for 8 buildings affecting 3 projects. 
Specific comments regarding New Selma Regional Justice 
Center  and 7 New Service Centers  (to be retitled: New Selma 
Regional Justice Center ), Ren. Fresno County Courthouse, 
New Clovis Courthouse, Ren. Fresno Juvenile Dependency 
(retitle to: New Fresno Juvenile Dependenc y Court), and Ren. 
Fresno N. Annex Jail Courts  (to be removed).

Trial courts should have the 
opportunity to prioritize their 
projects within their master plan; 
and provide updated info. on 
changes that may affect project 
rankings.

Humboldt Agree, with modifications Yes New Eureka Court project: delete Veteran's Memorial.              
Confirm area calcs. for Humboldt County Courthouse. 
New Garberville Court project—reduce project score and use 
Level I ratings, due to its remote location and part-time use.

None.
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Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Imperial Agree, with modifications Yes Specific comments regarding Imperial County Courthouse, 
Jail Court - El Centro Level 1,  Juvenile Court - El Centro,  and 
Calexico Court.  
Remove Renovate Winterhaven Court  project.

None.

Inyo Agree, with modifications N/A Modify jud./staff circulation rating for Building C1;  building 
condition rating (HVAC and electrical components).

Disagree with using judicial need 
for additional judges, in order to 
evaluate access to court 
services—for example, space 
limitations in Bishop create 
limited access to court services.

Kern Agree, with modifications Yes Add project—for construction of 2 new courtrooms, chambers, 
and staff offices—to build out of shelled space on the 3rd floor 
of the Bakersfield Juvenile Justice Center.

None.

Kings Agree, with modifications N/A - One Project Add the Lemoore Building  to the list affected by the project.  
Request to reevaluate the Security ratings of all 5 buildings 
and the Physical Condition ratings of the Lemoore Building.       
Space deficiencies of all buildings noted; AOC staff 
recommends no change (discussed with courts).

None.

Lake Agree, with modifications Yes Specific comments regarding New Lakeport Phase 1; 
Buildings A3, B1, and Z0;  and New Southlake Phase 1.

None.

Los Angeles Agree, with modifications Yes Specific comments regarding security rating of the New Long 
Beach Court project.  Reinstate the Complete Michael 
Antonovich Antelope Valley Court (N)  project on the list of 
capital-outlay projects.

None.

Marin Agree N/A None. None.

Mendocino Agree N/A Remove Leggett Building  within New Ukiah Project, as it has 
been closed.

None.

Merced Agree, with modifications Yes Modify ADA/Physical Condition and Life Safety/Physical 
Condition ratings relating to the Addition to Merced Court 
project.

None.
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Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Mono Agree N/A None. None.

Monterey Agree, with modifications Yes Add the New King City Court  to the list of capital-outlay 
projects.
Confirm AJP for court. 
Specific comments regarding Buildings A1 and C1.
Clarification of scope of work for the county-funded North 
Wing Remodel project under construction.

None.

Nevada Agree, with modifications N/A Request to adjust the Security rating of the Superior Court in 
Truckee.
Request to adjust the Life and Safety Systems Rating in the 
Nevada County Annex.

None.

Orange Agree, with modifications Yes Reducing Life Safety and ADA ratings at 3 facilities.
Increasing Security Rating at 2 facilities. 
Court provided information on custody cages and emergency 
generators for each facility and on fire protection at North 
Justice Center.

Data by the task force and 
master plan consultants were 
brief and generally qualitative.  
Data regarding security and 
physical condition may not be 
appropriate for long-range 
capital planning, as physical and 
functional problems—such as 
ADA barriers or security 
screening—can be addressed 
through facility modifications or 
renovation.

Placer Agree, with modifications Yes Court provided project-based allocation of judgeship needs. None.

Riverside Agree, with modifications Yes The New Moreno Valley Court (W Reg)  project is to be 
renamed to: Western Region Traffic & Small Claims Court.
The Addition to Larson Justice Center (Mid-Cnty Reg)  project 
is corrected to: Addition to Southwest Justice Center (Mid-
Cnty Reg).
Security ratings changes requested for 4 buildings.

None.
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Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Sacramento Agree, with modifications Yes Add the New Civil Court  to the list of capital-outlay projects.  
Specific comments on scoring and square footage for the 
Renovate Sacramento Juvenile Justice Center (due to 
completion of new facility) and New Sacramento Criminal 
Court  projects.

At future dates, the court would 
like to add phases of projects to 
the trial court capital-outlay plan.

San Benito Agree N/A - One Project None. None.

San Bernardino Agree, with modifications Yes Combine all phases of the Downtown San Bernardino  project 
into the New San Bernardino Court  project. 
Combine 2 phases of additions to the Rancho Cucamonga 
Court  into one project.
Add the New High Desert Court  and the Addition to Juvenile 
Dependency Court  to the list of capital-outlay projects.
Request to reduce the guidelines area for the Needles Court.
Request to reevaluate the Physical Condition rating for the 
Joshua Tree Court.

None.

San Diego Agree, with modifications Yes Specific comments regarding the New Central Courthouse, 
New Traffic/Small Claims Court, Renovate Meadowlark 
Juvenile Court,  and New Vista Court.

None.

San Francisco Agree, with modifications N/A Add the New Criminal Court  to the list of capital-outlay 
projects. 

None.

San Joaquin Agree Yes Add the Renovate Juvenile Justice Center  to the list of capital-
outlay projects.                                                                             

None.

San Luis Obispo Agree, with modifications Yes Add the New Grover Court  to the list of capital-outlay projects.
Court provided project-based allocation of judgeship needs 
with addition of second project.

None.

San Mateo Agree, with modifications N/A A new Youth Services Center—to open in fall 2006—will 
replace the juvenile court.  Therefore, this new building—rather 
than the existing juvenile branch facility—is affected by the 
Addition to San Mateo Juvenile Court  project. 

None.
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Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Santa Barbara Agree, with modifications Yes Request to reassign buildings affecting  the downtown Santa 
Barbara projects.

Reconsider allowing local courts 
to rank/rerank its own projects 
based on local needs.

Santa Clara Agree, with modifications Yes Specific comments in detailed chart concerning the requested 
modifications to Security, Overcrowding, and Physical 
Condition ratings for buildings affecting the following projects: 
New Mountain View Court, New Family Resources Court, 
Ren. San Jose Traffic & Small Claims, Ren. & Add. to San 
Jose Criminal and Juvenile Court,  and Add. to San Jose Civil 
Court. 

None.

Shasta Agree, with modifications N/A - One Project Specific comments concerning the removal of certain buildings 
and the reevaluation of Security, Overcrowding, and ADA 
ratings.

None.

Siskiyou Agree, with modifications N/A Remove the Weed Satellite Court and the Family Courthouse 
from the list of buildings affecting the New Yreka Court.
Court provided information regarding the court's exchange of 
office space with the county government related to the lease of 
the Family Courthouse.

None.

Solano Agree, with modifications Yes Specific comments on current building areas of Hall of Justice 
and Law & Justice Center. 
Incorporate project name changes, as listed in the 5-yr. Plan 
FY 07–08.

Court requests that the current 
master plan be updated to 
conform to current operating 
need and, in doing so, to 
reevaluate the master plan 
recommendation for the Vallejo 
Courthouse  project.

Sonoma Agree, with modifications Yes Specific comments regarding project affecting certain buildings 
and the reevaluation of the Security ratings for the Hall of 
Justice,  which is affected by all 3 projects.

None.

Stanislaus Agree, with modifications Yes Request to review the security and ADA scores for the 
Modesto Courthouse/Juvenile Facility, affecting the Addition 
to Modesto Juvenile Court.

None.
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Attachment A1
 Summary of Trial Court Comments on Capital Project Evaluation Data

April 25 to June 2, 2006, Comment Period

County Data Review
Judge Need 
Allocation Summary of Data Comments General Comments

Tehama Agree, with modifications Yes Assign the full AJN of 1.3 to the New Red Bluff Court  project. None.

Tulare Agree Yes Court provided project-based allocation of judgeship needs. None.

Tuolumne Agree, with modifications N/A - One Project Request to reevaluate Security and Physical Condition ratings, 
related to the New Sonora Court  project.

None.

Ventura Agree, with modifications Yes Specific comments regarding the East County Courthouse 
and the New Ventura East County Court.

None.

Yolo Agree, with modifications Yes Requested use of corrected 2001–2003 filings as basis for 
assessed judicial need of 15.7 positions.
Specific comments on ratings for the New Woodland Court 
project.                                                                                         

None.

Yuba Agree N/A - One Project None. None.

7
36
43

Agree. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Agree, with modifications. . . . . . . . . . . . . . .
Total # of Courts Responding . . . . . . . . . . . .

  Summary of Data Comments
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Judicial Council Meeting—August 25, 2006 

Attachment A2 
 

Comments Not Incorporated Into Revised Ratings 
 

The following conditions were reported to the AOC during the comment period, and staff 
discussed this information with each court. Because of lack of sufficient information or lack of 
firm standards, staff recommends not making changes to the ratings based on the following 
comments. 
 
Orange County—West Justice Center, Central Justice Center, and Laguna Niguel Court 
 
Generators 
The court has experienced significant power outages at West Justice Center and Central Justice 
Center in the last few years. The outage at Central lasted several weeks and required the rental of 
a large, truck-mounted generator to resume normal court operations. A review of generator 
capacities and supported equipment, including life-safety related systems, found that several 
facilities had marginal or inadequate generating capacity. We believe that the generators at West 
Justice Center and Laguna Niguel Court are inadequate for emergency power for lights and 
exiting and therefore compromise life safety. 
 
North Justice Center Fire Protection 
Like other public buildings built under earlier codes, North Justice Center does not have 
automatic sprinklers and currently required life-safety equipment. A recent fire highlighted the 
fact that the current smoke detection equipment is not effective and the notification equipment is 
inadequate to alert safety personnel. We believe that the facility’s fire detection, suppression, and 
notification equipment should be upgraded.  
 
San Bernardino County—Joshua Tree Court 
 
Floor is cracked at northeast end of public corridor. The cracks on wall and in the parking lot 
have been recently patched. Stress cracks on side walls are visible. 
 
San Diego County—New Traffic/Small Claims Court 
 
The county is currently investigating a structural problem that is causing cracks in the flooring in 
the sheriff’s and court staff areas. And the facility is infested with termites and must be treated 
on a regular basis. 
 
Santa Clara County—Traffic Court 
 
All visible black mold was abated but the cause of the water damage has not yet been identified.  
It appears the underground water table may be seeping into the slab foundation.  Further tests are 
under way (by the county) to confirm this assumption and determine how to mitigate the 
problem, if possible.  According to an e-mail from the county, the water problem is coming 
either from a rutured waterline or from the ground water level’s being high enough to wick 
moisture up through the foundation.  



Attachment B
Projects Requested to Be Added to, Deleted From, or Combined in 

the Capital-Outlay Plan, Based on the First and Second Comment Periods

Projects Requested to Be Added

County Project Name

Total Project Cost   
(Escalated to        

Jan 2006 Dollars)
Alameda New East County Hall of Justice $106,300,000
Fresno New Fresno Criminal Courthouse $104,589,000
Kern Complete Bakersfield Juvenile Justice Center $608,000
Los Angeles Renovate Santa Clarita Courthouse $5,154,000
Monterey New King City Court $17,335,000
Sacramento New Sacramento Civil Court $182,153,000
San Bernardino New High Desert Court $121,055,000
San Bernardino Addition to Juvenile Dependency Court $29,554,000
San Francisco New San Francisco Criminal Court $163,427,000
San Joaquin Renovate Juvenile Justice Center $3,452,000
San Luis Obispo New Grover Court $13,000,000

Total Cost Added to Capital Program: $746,627,000

Projects Requested to Be Deleted 

County Project Name

Total Project Cost 
(Escalated to        

Jan 2006 Dollars)
Contra Costa New Martinez Juvenile Court $15,039,000
Imperial Renovate Winterhaven Court $548,000
Madera Renovate Madera Court $7,476,000
Fresno Renovate Fresno North Jail Annex Court $3,042,000
Sacramento Renovate Sacramento Gordon D. Schaber Court $19,353,000
Sacramento New Sacramento Court Administration Building $56,195,000

Total Cost Deleted from Capital Program: $101,653,000

Multiple-Phase Projects Requested to Be Combined

County Project Name

Total Project Cost 
(Escalated to        

Jan 2006 Dollars)
San Bernardino New San Bernardino Court $123,940,000
San Bernardino Addition to Rancho Cucamonga Court $38,646,000

Notes:
1.  The project cost for the New Grover Court was provided by the court, because the project was not 
included in the 2002 facilities master plan.

2.  None of the additional phases of each of the two San Bernardino projects—requested to have all 
phases combined—are included in the costs above.  The costs for both of these projects is the master 
plan estimate for the first phase only, escalated to January 2006 dollars.  Prior to the submission of either 
project for funding, updated project costs will be prepared.
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